

Dimock Report: April 26, 2012

Kathy Hodgkiss to: Sussman.Bob, Stanislaus.Mathy,
Gilfillan.Brendan, Feldt.Lisa, Dana Tulis,
Alcantara.Betsaida, Ganesan.Arvin, Sarah
Pallone, Janet Woodka, Larry Stanton,
Gilberto Irizarry, Ron Borsellino, William
Early, Shawn Garvin, Amy Johansen, Daniel
Ryan, Michael Dandrea, Janice Donlon,
David Bloomgren 04/26/2012 03:21 PM

From: Kathy Hodgkiss/R3/USEPA/US
To: Sussman.Bob@epamail.epa.gov, Stanislaus.Mathy@epamail.epa.gov,
Gilfillan.Brendan@epamail.epa.gov, Feldt.Lisa@epamail.epa.gov, "Dana Tulis"
<Tulis.Dana@epamail.epa.gov>, Alcantara.Betsaida@epamail.epa.gov,
Ganesan.Arvin@epamail.epa.gov, "Sarah Pallone" <Pallone.Sarah@epamail.epa.gov>,
"Janet Woodka" <Woodka.Janet@epamail.epa.gov>, "Larry Stanton"
<Stanton.Larry@epamail.epa.gov>, "Gilberto Irizarry" <Irizarry.Gilberto@epamail.epa.gov>,
"Ron Borsellino" <Borsellino.Ron@epamail.epa.gov>, "William Early"
<Early.William@epamail.epa.gov>, "Shawn Garvin" <Garvin.Shawn@epamail.epa.gov>,
"Amy Johansen" <Johansen.Amy@epamail.epa.gov>, "Daniel Ryan"
<Ryan.Daniel@epamail.epa.gov>, "Michael Dandrea" <Dandrea.Michael@epamail.epa.gov>,
"Janice Donlon" <Donlon.Janice@epamail.epa.gov>, David Bloomgren/DC/USEPA/US@EPA

Date: April 26, 2012

FIELD ACTIVITY

Water Supply (Fran Burns)

- Provision of alternate water continues to keep water tanks filled.

Water Sampling (Fran Burns)

- No homes sampled today; no additional homes scheduled.

Dimock Sampling Summary

Week	Homes		Proposed for resampling
	Homes Sampled	Receiving Water	
1	11	3	5
2	20	0	3
3	17	0	4
4	9	1	2
5	4	0	1
Totals	61	4	15

Note: Proposed for resampling includes homes receiving alternate water from EPA plus homes where one or more metals were found at concentrations near or above the trigger level established for that metal.

Total number of homes to be resampled is subject to final comprehensive review of 1st round results.

COMMUNICATIONS (Fran Burns)

- Site team continues to finalize other data packages in preparation for roll-out over the next several weeks.
- After today, all Week 2 visits will be completed.
- Updated status on 16 homes from Week 3:
 - Four follow-up appointments were scheduled (two completed yesterday, one for today, one for tomorrow that will be rescheduled at resident's request).
 - Four have declined a meeting.
 - Messages have been left at five homes (four via phone, one via email)
 - Three residents requested a delay in scheduling a meeting.
- The 17th home from Week 3 has now received their data package. Site team will schedule any follow-up visit for this home with the homes in Weeks 4 and 5.

CONGRESSIONAL

- None reported.

LEGAL ISSUES

- None reported.

Please let me know if you have questions.

Kathy Hodgkiss, Deputy Director
Hazardous Site Cleanup Division
U.S. EPA Region 3
215/814-3151 (phone)
215/814-3001 (fax)