

From: Kathy Hodgkiss/R3/USEPA/US
Sent: 5/11/2012 9:23:36 AM

To: "Sussman.Bob@epamail.epa.gov" <Sussman.Bob@epamail.epa.gov>;
"Stanislaus.Mathy@epamail.epa.gov" <Stanislaus.Mathy@epamail.epa.gov>;
"Gilfillan.Brendan@epamail.epa.gov" <Gilfillan.Brendan@epamail.epa.gov>; "Feldt.Lisa@epamail.epa.gov"
<Feldt.Lisa@epamail.epa.gov>; "Dana Tulis" <Tulis.Dana@epamail.epa.gov>;
"Alcantara.Betsaida@epamail.epa.gov" <Alcantara.Betsaida@epamail.epa.gov>;
"Ganesan.Arvin@epamail.epa.gov" <Ganesan.Arvin@epamail.epa.gov>; "Sarah Pallone"
<Pallone.Sarah@epamail.epa.gov>; "Janet Woodka" <Woodka.Janet@epamail.epa.gov>; "Larry Stanton"
<Stanton.Larry@epamail.epa.gov>; "Gilberto Irizarry" <Irizarry.Gilberto@epamail.epa.gov>; "Ron Borsellino"
<Borsellino.Ron@epamail.epa.gov>; "William Early" <Early.William@epamail.epa.gov>; "Shawn Garvin"
<Garvin.Shawn@epamail.epa.gov>; "Amy Johansen" <Johansen.Amy@epamail.epa.gov>; "Daniel Ryan"
<Ryan.Daniel@epamail.epa.gov>; "Michael Dandrea" <Dandrea.Michael@epamail.epa.gov>; "Janice
Donlon" <Donlon.Janice@epamail.epa.gov>; David Bloomgren

CC:
Subject: Dimock Report: May 10, 2012

Date: May 10, 2012

FIELD ACTIVITY

Water Supply (Gerald Heston)

- Provision of alternate water continues to keep water tanks filled at four homes.

Water Sampling (Gerald Heston)

- Target time frame for sampling remaining first round homes and resampling the four homes currently receiving alternate water is the week of May 21, pending approval of sampling plans, coordination with the labs, availability of homeowners and access. Of the seven homes not yet sampled in the first round, three will be sampled in this next round. Of the remainder, three never responded to EPA calls and certified letters and one is a barn well (not a residence) and will not be sampled.

COMMUNICATIONS (Gerald Heston)

- Data packages for weeks 4 and 5 sampling are being delivered to residents. PA Department of Environmental Protection and Cabot were notified.

CONGRESSIONAL

- Calls were placed to congressional contacts notifying them of the data package delivery.

LEGAL ISSUES

- Review of tens of thousands of pages of documents and emails continues in response to multiple Freedom of Information Act requests.

Please let me know if you have questions.

Kathy Hodgkiss, Deputy Director
Hazardous Site Cleanup Division
U.S. EPA Region 3
215/814-3151 (phone)
215/814-3001 (fax)