

From: LaRonda Koffi/R3/USEPA/US
Sent: 3/28/2012 2:51:41 PM
To: Ron Borsellino/R3/USEPA/US@EPA
CC:
Subject: Dimock Daily

Date: March 28, 2012

FIELD ACTIVITY

Water Supply (Gerald Heston)

- Alternate water continues to be provided as necessary.

Water Sampling (Gerald Heston)

- No homes sampled today; no additional homes scheduled yet.

COMMUNICATIONS (Gerald Heston)

- Site team continues to finalize other data packages in preparation for roll-out over the next several weeks.
- Site team will be contacting 7 of the first 11 homes to re-schedule visits with EPA and ATSDR to discuss results.

LEGAL ISSUES

- None reported.

Please let me know if you have questions.

LaRonda Koffi
U.S. Environmental Protection Agency (Region 3)
1650 Arch Street
Philadelphia, PA 19103
WP: 215/814-5374
koffi.laronda@epa.gov