

Dimock Cost Breakdown Estimate

Contractor	Date (as of)	Total Cost	Cost Category	Category Cost
ERRS	3/23/2012	\$250,400	Water Delivery	\$75,000
			Command Post Support	\$175,400
START	3/23/2012	\$601,700	Sampling	\$500,200
			PRP Data Review	\$100,500
SERAS	4/6/2012	\$78,200	EPA Data Management	\$44,200
			PRP Data Review	\$26,000
			QA Data Review	\$8,000
		\$930,300		

Please note these costs are estimates and could be adjusted in future estimates or at final cost accounting