

From: Richard Fetzer/R3/USEPA/US
Sent: 7/5/2012 2:33:53 PM
To: dbofinger@kemron.com
CC: Kelley Chase/R3/USEPA/US@EPA; padams@kemron.com; mcdonald.joanna@epa.gov
Subject: Re: Dimock Water Funding

thanks Dave. I just took a look at the dates for our schedule, based upon this week's events. Although nothing has been decided, it looks like we will be notifying the residents on 7/23 and then giving them 10 business days to let us know how they want us to leave their systems. That puts us to the week of 8/6. So, we may have to squeeze out one more week. Let me know if that causes a problem.

Rich

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

From: "David Bofinger" <dbofinger@kemron.com>
To: Richard Fetzer/R3/USEPA/US@EPA
Cc: Kelley Chase/R3/USEPA/US@EPA, <padams@kemron.com>
Date: 07/05/2012 02:14 PM
Subject: Dimock Water Funding

Rich,
I requested for Paul to do projections for the site with our current funding. The Dimock Water Site will achieve 85% of the current ceiling around July 23rd and we are projecting to demobe date of July 31st with the current funding. I know that currently you plan to be completed by that date, however if things change this gives you a date with current operations that could be funded with the current ceiling.

Dave Bofinger
Response Manager
Kemron Environmental Services Inc
1359-A Ellsworth Industrial Blvd
Atlanta, GA 30318
e mail- dbofinger@Kemron.com
Cell phone- 404 725 3257
Phone-404 636 0928 Fax 404 636 7162
Visit us at www.kemron.com

Know Safety, No Accidents



Before printing, think about ENVIRONMENTAL responsibility

The information contained in this email may be confidential and/or legally privileged. It has been sent for the sole use of the intended

recipient(s). If the reader of this message is not an intended recipient, you are hereby notified that any unauthorized review, use, disclosure, dissemination, distribution, or copying of this communication, or any of its contents, is strictly prohibited. If you have received this communication in error, please reply to the sender and destroy all copies of the message. To contact us directly, send to postmaster@kemron.com. Thank you.
