

From: dbofinger@kemron.com
Sent: 7/5/2012 2:17:20 PM
To: "Richard Fetzer/R3/USEPA/US@EPA" <Fetzer.Richard@epamail.epa.gov>
CC: "Kelley Chase/R3/USEPA/US@EPA" <chase.kelley@epa.gov>; "padams@kemron.com" <padams@kemron.com>
Subject: Dimock Water Funding

Rich,
I requested for Paul to do projections for the site with our current funding. The Dimock Water Site will achieve 85% of the current ceiling around July 23rd and we are projecting to demobe date of July 31st with the current funding. I know that currently you plan to be completed by that date, however if things change this gives you a date with current operations that could be funded with the current ceiling.

Dave Bofinger
Response Manager
Kemron Environmental Services Inc
1359-A Ellsworth Industrial Blvd
Atlanta, GA 30318
e mail- dbofinger@Kemron.com
Cell phone- 404 725 3257
Phone-404 636 0928 Fax 404 636 7162
Visit us at www.kemron.com

Know Safety, No Accidents

P Before printing, think about ENVIRONMENTAL responsibility

The information contained in this email may be confidential and/or legally privileged. It has been sent for the sole use of the intended recipient(s). If the reader of this message is not an intended recipient, you are hereby notified that any unauthorized review, use, disclosure, dissemination, distribution, or copying of this communication, or any of its contents, is strictly prohibited. If you have received this communication in error, please reply to the sender and destroy all copies of the message. To contact us directly, send to postmaster@kemron.com. Thank you.