



Fw: Dimock - Request for Ceiling Increase

Richard Fetzer to: mcdonald.joanna

Cc: Jacquelin Williams

02/10/2012 11:16 AM

For the file:

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

----- Forwarded by Richard Fetzer/R3/USEPA/US on 02/10/2012 11:16 AM -----

From: Dennis Carney/R3/USEPA/US
To: "Rich Fetzer" <fetzer.richard@epa.gov>
Cc: "Jerry Heston" <heston.gerald@epa.gov>, "Tito Irizarry" <irizarry.gilberto@epa.gov>
Date: 02/10/2012 09:09 AM
Subject: Fw: Dimock - Request for Ceiling Increase

With this email I am confirming the verbal approval I gave to OSC Rich Fetzer wherein I approved a project ceiling increase of \$125,000 for the Dimock Residential Groundwater Site in Susquehanna Co., PA. This project ceiling increase brings the total project ceiling to \$225,000 and was supported by a HQ concurrence in this action as outlined in the attached email.

Dennis P. Carney, Assoc. Div. Director
Haz Sites Cleanup Division
EPA Region III

Larry Stanton

----- Original Message -----

From: Larry Stanton
Sent: 02/09/2012 09:09 PM EST
To: Dennis Carney
Cc: Ron Borsellino; Dana Tulis; Gilberto Irizarry
Subject: Re: Dimock - Request for Ceiling Increase

Concur. Tito, we will need a hard copy record.

L

Dennis Carney

----- Original Message -----

From: Dennis Carney
Sent: 02/09/2012 07:11 PM EST
To: Larry Stanton
Cc: Ron Borsellino; Dana Tulis; Gilberto Irizarry
Subject: Dimock - Request for Ceiling Increase

Purpose: The purpose of this email is to formally seek your concurrence on an increase to the project ceiling for the Dimock Residential Groundwater Site located in Susquehanna Co., PA. The increase proposed is for \$125,000 which would bring the total project ceiling to \$225,000. Outlined below is the basis for this request.

Background: On January 19, 2012, Dana Tulis, acting on your behalf concurred on an Action