



PFE ORIGINAL

Dimock Callin

Ex. 4 - CBI

Dimock Sampling Results: Roll-out Schedule (week of 3/12/12)

<u>Activity</u>	<u>Timeframe</u>	<u>Lead</u>
Call homes – to schedule delivery of individual data packages	Monday- PM/Tuesday-AM	Community Involvement Coordinators (CICs)
Deliver data packages to homes	Tuesday –PM/Wed –AM	CICs/OSCs
Notify PADEP - Secretary Krancer - Deputy Secretary Perry	Wednesday – late AM	RA Shawn Garvin Ron Borsellino
Notify Congressional offices	Wednesday – late AM	Jennie Saxe
Notify Cabot <div data-bbox="216 1044 393 1129" style="border: 1px dashed black; padding: 2px; margin: 5px 0;">Ex. 5 - Attorney Client</div>	Wednesday – early PM	DRA Bill Early Humane Zia
Issue press release/desk statement Or arrange press interviews - TBD	Wednesday – PM	Mick Kulik