

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

004

See Block 16C

6. ISSUED BY

CODE

R3

7. ADMINISTERED BY (If other than Item 6)

CODE

R3

Region 3

US Environmental Protection Agency

1650 Arch Street

Philadelphia PA 19103-2029

Region 3

US Environmental Protection Agency

1650 Arch Street

Philadelphia PA 19103-2029

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

KEMRON ENVIRONMENTAL SERVICES, INC

1359 A ELLSWORTH INDUSTRIAL

Atlanta GA 30318-4149

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.

EP-S3-07-03

0035

10B. DATED (SEE ITEM 13)

01/18/2012

CODE 082785585

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X CLAUSE H.36, TASK ORDERS

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Dimock Residential Groundwater Site

TOPO: R. FETZER

Period of Performance:

Ex. 4 - CBI



SDMS DocID

2140875

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

NSN 7540-01-152-8070
Previous edition unusableSTANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

EP-S3-07-03

TO No. 35, Mod No. 4

TO Ceiling: Ex. 4 - CBI

The purpose of this modification is to revise the Statement of Work for Task Order No. 0703-03-035 at the DIMOCK RESIDENTIAL GROUNDWATER SITE located in Dimock, Susquehanna County, Pennsylvania.

ACCORDINGLY:

1. The Statement of Work for the subject task order is revised to include the following:
 - Replace 4 existing tanks with, at a minimum, 1000 gallon insulated tanks to facilitate a water delivery schedule of approximately every three (3) days.
2. Except as expressly specified herein, all other terms and conditions remain unchanged and in full force and effect.
3. The effective date of this modification is the date signed by the Contracting Officer.

Return Receipt

Your message: Contract EP-S3-07-03 Task Order 35, Mod. 4
was received by: Dianne Barnes/RTP/USEPA/US
at: 02/16/2012 01:18:42 PM

Relay Report

Your message: Contract EP-S3-07-03 Task Order 35, Mod. 4
addressed to: jmount@kemron.com
has the following delivery status: 250 OK, sent 4F3D2EA5_2586_4394_1 C010D590005

What should you do?

This message is an informational Delivery Status Notification and does not require any further action.

- Your message was routed to a server which does not accept responsibility for generating Delivery Status Notifications upon successful delivery. You may assume that the message was successfully delivered if no failure message is received. Do not expect a delivery confirmation notice.

Routing path

EPAHUB13/USEPA/US, R3MAIL1/R3/USEPA/US

To: Group DDC-Customer@EPA, jmount@kemron.com, Jacqueline Williams/R3/USEPA/US, Joanna McDonald/R3/USEPA/US@EPA, Deirdre Stallworth/R3/USEPA/US@EPA, Lorrie Murray/R3/USEPA/US@EPA, Marcella Leroy/R3/USEPA/US@EPA, Richard

cc:

Date: 11:28:21 AM Today

Subject: Contract EP-S3-07-03 Task Order 35, Mod. 4

Delivery Confirmation Report

Your message: Contract EP-S3-07-03 Task Order 35, Mod. 4
was delivered to: Group DDC-Customer
at: 02/16/2012 11:28:23 AM



AUTOMATED REPLY: Re: Contract EP-S3-07-03 Task Order 35, Mod. 4
Group DDC-Customer to: Marcella Leroy

02/16/2012 11:28 AM

From: Group DDC-Customer
To: Marcella Leroy/R3/USEPA/US@EPA
Please respond to DO NOT REPLY

This reply serves to inform you that RTP-FC Contract Payment Branch has received your email. It in no way provides confirmation that your document(s) has been processed. Valid documents are processed within three workdays. Please review the Weekly Status Report of Contract Activity which is sent Friday nights for the status of your document(s). If you have questions concerning your document(s), please email your inquiry to Dowe.Vonda@epa.gov.

*****This email box is for contract awards, task orders, mods, and contract closeout documents only. Please use RTPReceiving@epa.gov for simplified acquisition documents and SSS-RTP SF@epa.gov for site-specific attachments and cost recovery requests.*****

MEMORANDUM TO THE FILE


SUBJECT: Contract EP-S3-07-03 Task Order 035 DIMOCK RESIDENTIAL
RESIDENTIAL GROUNDWATER SITE MODIFICATION NO. 4

1. The undersigned Contracting Officer was requested by the Program to revise the Statement of Work for the subject task order. (See Attached)
2. In accordance with the request, Bilateral Modification No. 4 is being forwarded to the contractor, this date, for signature.

APPROVED BY:

L. Murray
Contracting Officer

2/14/12
Date



Fw: EP-S3-07-03, TO #35, Mod #3
Lorrie Murray to: Marcella Leroy
Cc: Denise-T Page

02/13/2012 02:24 PM

Marci,

Please cut a mod to the Dimock TO (35) of Kemron to revise the SOW to add the following:

- Replace 4 existing tanks with, at a minimum, 1000.gallon insulated tanks to facilitate a water delivery schedule of approximately every three (3) days.

Thanks,

Lorrie Murray
Phone: 215-814-5304
Fax: 215-814-5211
E-Mail: murray.lorrie@epa.gov
----- Forwarded by Lorrie Murray/R3/USEPA/US on 02/13/2012 02:22 PM -----

From: Richard Fetzer/R3/USEPA/US
To: Lorrie Murray/R3/USEPA/US@EPA
Date: 02/13/2012 02:10 PM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

sounds good

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

Lorrie Murray	Rich, Sounds good, but should we add 1000 gall...	02/13/2012 01:59:05 PM
---------------	---	------------------------

From: Lorrie Murray/R3/USEPA/US
To: Richard Fetzer/R3/USEPA/US@EPA
Cc: Denise-T Page/R3/USEPA/US, Jacquelin Williams/R3/USEPA/US, mcdonald.joanna@epa.gov
Date: 02/13/2012 01:59 PM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

Rich,

Sounds good, but should we add 1000 gallon insulated tanks?

Thanks,

Lorrie Murray
Phone: 215-814-5304
Fax: 215-814-5211
E-Mail: murray.lorrie@epa.gov

Richard Fetzer	The tanks should also be insulated...for sure. bu...	02/13/2012 01:27:12 PM
----------------	--	------------------------

From: Richard Fetzer/R3/USEPA/US

To: Lorrie Murray/R3/USEPA/US@EPA
Cc: Denise-T Page/R3/USEPA/US, Jacquelin Williams/R3/USEPA/US@EPA,
mcdonald.joanna@epa.gov
Date: 02/13/2012 01:27 PM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

Ex. 5 - Deliberative

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

Lorrie Murray Rich, So the statement "prepare for inclement w... 02/13/2012 10:27:37 AM

From: Lorrie Murray/R3/USEPA/US
To: Richard Fetzer/R3/USEPA/US@EPA
Cc: Denise-T Page/R3/USEPA/US, Jacquelin Williams/R3/USEPA/US
Date: 02/13/2012 10:27 AM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

Rich,

Ex. 5 - Deliberative

Thanks,

Lorrie Murray
Phone: 215-814-5304
Fax: 215-814-5211
E-Mail: murray.lorrie@epa.gov

Richard Fetzer Part of the justification to go with larger tanks is t... 02/10/2012 05:27:04 PM

From: Richard Fetzer/R3/USEPA/US
To: Lorrie Murray/R3/USEPA/US@EPA
Cc: Denise-T Page/R3/USEPA/US, Jacquelin Williams/R3/USEPA/US@EPA
Date: 02/10/2012 05:27 PM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

Part of the justification to go with larger tanks is to allow for delivery to be 3 times a week and not 7 times

a week. That allows for flexibility if we get a snow storm....the homes still have water for roughly 3 days time. They understand that as part of the justification in addition to the costs savings.

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

Lorrie Murray

Rich, I was going to ask if you needed the SOW...

02/10/2012 04:26:35 PM

From: Lorrie Murray/R3/USEPA/US
To: Richard Fetzer/R3/USEPA/US@EPA
Cc: Denise-T Page/R3/USEPA/US, Jacquelinier Williams/R3/USEPA/US
Date: 02/10/2012 04:26 PM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

Rich,

I was going to ask if you needed the SOW updated, but I dropped the ball on it. Can you clarify what you mean by prepare for inclement weather? I'm not sure what you want ERRS to do with that.

Lorrie Murray
Phone: 215-814-5304
Fax: 215-814-5211
E-Mail: murray.lorrie@epa.gov

Richard Fetzer

Lorrie, thanks for doing this. We really appreciat...

02/10/2012 04:08:15 PM

From: Richard Fetzer/R3/USEPA/US
To: Lorrie Murray/R3/USEPA/US@EPA, Denise-T Page/R3/USEPA/US
Cc: Jacquelinier Williams/R3/USEPA/US@EPA, Joanna Mcdonald/R3/USEPA/US@EPA, Marcella Leroy/R3/USEPA/US@EPA, Mikal Shabazz/R3/USEPA/US
Date: 02/10/2012 04:08 PM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

Lorrie, thanks for doing this. We really appreciate it.

Ex. 5 - Deliberative

Rich

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road

Stroudsburg, PA 18360
(215) 341-6307

Lorrie Murray	Subject contract document attached. Thanks,	02/10/2012 03:35:29 PM
---------------	---	------------------------

From: Lorrie Murray/R3/USEPA/US
To: jmount@kemron.com, Group DDC-Customer@EPA, Joanna Mcdonald/R3/USEPA/US@EPA, Richard Messimer/R3/USEPA/US, James Wright/R3/USEPA/US@EPA, Jacquelin Williams/R3/USEPA/US, Marcella Leroy/R3/USEPA/US@EPA, Deirdre Stallworth/R3/USEPA/US@EPA, Mikal Shabazz/R3/USEPA/US, Denise-T Page/R3/USEPA/US, Kevin Eller/R3/USEPA/US@EPA, Richard Fetzer/R3/USEPA/US@EPA
Date: 02/10/2012 03:35 PM
Subject: EP-S3-07-03, TO #35, Mod #3

Subject contract document attached.

Thanks,

Lorrie Murray
Phone: 215-814-5304
Fax: 215-814-5211
E-Mail: murray.lorrie@epa.gov

[attachment "C_EPS30703_35_3_R03.pdf" deleted by Richard Fetzer/R3/USEPA/US]