

To:

Fw: Dimock Daily Report: April 17, 2012 Mathy Stanislaus to: Nelida Torres

"Nelida Torres" < Torres. Nelida@epamail.epa.gov>

Mathy Stanislaus/DC/USEPA/US From:

Pls print for book.

From: Kathy Hodgkiss

Sent: 04/17/2012 04:01 PM EDT

To: Bob Sussman; Mathy Stanislaus; Brendan Gilfillan; Lisa Feldt; Dana Tulis; Betsaida Alcantara; Arvin Ganesan; Sarah Pallone; Janet Woodka; Larry Stanton; Gilberto Irizarry; Ron Borsellino; William Early; Shawn Garvin; Amy Johansen; Daniel Ryan; Michael Dandrea; Janice Donlon; David Bloomgren **Subject:** Dimock Daily Report: April 17, 2012

04/17/2012 04:50 PM

Date: April 17, 2012

FIELD ACTIVITY

Water Supply (Fran Burns)

• □ □ Provision of alternate water continues to keep water tanks filled.

Water Sampling (Fran Burns)

• 🗆 🗆 🗆 No homes sampled today; no additional homes scheduled yet.

| Dimock Sampling Summary | | | | |
|-------------------------|---|---------------|--------------------------|----------------------------|
| Week | | Homes Sampled | Homes Receiving Water | Proposed for resampling |
| | 1 | 11 | 3 | 5 |
| | 2 | 20 | 0 | 1 |
| | 3 | 17 | 0 | 2 |
| 4 | 4 | 9 | 1 | TBD (minimum of 1) |
| Post - Week 4 | | 4 | 0 | TBD (*) |
| Totals | | 61 | 4 | TBD (Minimum of 9) |

Note: Proposed for resampling includes homes receiving alternate water from EPA plus homes where one or more contaminants were found at the tap at concentrations above the trigger level established for that contaminant. Total number of homes to be resampled subject to final comprehensive review of 1st round results.

* = Data not final yet

COMMUNICATIONS (Fran Burns/Helen Duteau)

- 🗆 🗆 🗆 Site team continues to finalize other data packages in preparation for roll-out over the next several weeks.
- 🗆 🗆 The field team is scheduled to meet with five residents on April 18, 2012 and two residents on April 19, 2012 to go over their data packages.
- 🗆 🗆 🗆 The Community Involvement Coordinators are preparing to distribute the third week of data packages later this week.

CONGRESSIONAL

□ □ None reported.

LEGAL ISSUES

• □ □ None reported.

Please let me know if you have questions.

Kathy Hodgkiss, Deputy Director Hazardous Site Cleanup Division U.S. EPA Region 3 215/814-3151 (phone) 215/814-3001 (fax)

DIM0254798 DIM0254798