## <u>Dimock 2<sup>nd</sup> week Sampling Results: Roll-out Schedule (week of 04/02/12)</u>

<u>Activity</u> <u>Timeframe</u> <u>Lead</u>

1) Notify citizen counsel Tuesday – early PM Humane Zia

[Purpose: to advise counsel for litigants that we intend to contact some of his clients starting later in day to schedule appointments for delivery of results; and his other clients will be contacted in subsequent weeks. Anticipate he will contact his clients and urge cooperation with scheduling as was observed during roll-out of sampling.]

2) Call homes – to schedule delivery Tuesday- PM/Wed-AM Community Involvement Coordinators (CICs)

2A) Notify PADEP – Deputy Secretary Perry Tuesday – PM Ron Borsellino

[Purpose: strictly intended to schedule time when homeowner will be at home and available to accept delivery of results. We will not be discussing results during this call. We will also give PADEP a heads-up that we are beginning to schedule appointments]

3) Deliver data packages to homes Wed –PM/Thurs –AM CICs

[Purpose: to actually deliver data packages to homeowners per scheduled established during above phone call. Delivery by CIC. Discussion will be limited to prior approved messages for the specific situation (water/no water and more sampling /no further sampling). Provides homeowner a chance to review data and then decide whether they want a subsequent meeting to discuss data results. We will call at subsequent date to schedule follow-up discussion as desired by homeowner.]

4) Notify PADEP Wednesday – late PM

- Secretary Krancer RA Shawn Garvin
- Deputy Secretary Perry Ron Borsellino

5) Notify Congressional offices Wednesday – late PM Jennie Saxe

DIM0291881 DIM0291882

6) Notify Cabot - Corporate rep - Counsel	Thursday – early PM	DRA Bill Early Humane Zia
7) Release press statement	Thursday – PM	Mick Kulik
8) Post data packages on website	Friday –AM	Rich Fetzer

DIM0291881 DIM0291883