

From: [Gerald Heston](#)
To: [Ron Borsellino](#); [Kathy Hodgkiss](#); [Dennis Carney](#); [Bonnie Gross](#); [Fran Burns](#); [Gerald Heston](#); [Richard Fetzter](#); [Richard Rupert](#); [Kelley Chase](#); [Ann DiDonato](#); [LaRonda Koffi](#)
Subject: Dimock Update (1430 hrs., 4/20/12)
Date: 04/20/2012 02:25 PM

No homes sampled today; no additional homes scheduled.

Site team continues to finalize other data packages in preparation for roll-out over the next several weeks.

16 of the 17 homes sampled during week 3 have received their data packages. The 17th resident is believed to be on vacation or otherwise unavailable. Individual data packages for the 16 homes and the compilation report (47 homes so far) are available on the Dimock website.

Provision of alternate water continues to keep water tanks filled.

Dimock Sampling Summary			
Week	Homes Sampled	Homes Receiving Water	Proposed for resampling
1	11	3	5
2	20	0	1
3	17	0	2
4	9	1	TBD (minimum of 1)
Post - Week 4	4	0	TBD (*)
Totals	61	4	TBD (Minimum of 9)
Note: Proposed for resampling includes homes receiving alternate water from EPA plus homes where one or more contaminants were found at the tap at concentrations above the trigger level established for that contaminant. Total number of homes to be resampled subject to final comprehensive review of 1st round results.			
* = Data not final yet			

Gerald T. Heston, Chief
Eastern Response Branch (3HS31)
U. S. Environmental Protection Agency - Region 3
1650 Arch Street
Philadelphia, PA 19103

Phone: 215-814-3273
Fax: 215-814-3254