

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT

<b>ICS 204-EPA DIVISION ASSIGNMENT LIST</b>	<b>1. Branch</b>	<b>2. Division/Group</b> OPS ERRS			
<b>3. Incident Name</b> Turkey Brook Oil Site		<b>4. Operational Period</b> 8/13/14- 09/15/14			
<b>5. Operations Personnel</b>					
<b>Operations Chief</b>	John Kiley (GES)/ Mike Quinlan	<b>Division/Group Supervisor</b>			
<b>Branch Director</b>		START		George Mavris	
<b>6. Resources Assigned</b>					
<b>Strike Team/Task Force/ Resource Designator</b>	<b>Leader</b>	<b>Contact Info. #</b>	<b># of Persons</b>	<b>Reporting Info/Notes/Remarks</b>	<b>204a Attached</b>
Operations	M. Quinlan (CB & I)	508-3085095	3		
			0		
<b>7. Work Assignments      GES LLC Contract EP-W-08-062    Task Order # 0036</b>					
<b>On-Site Tasks ERRS</b>					
<b>Week of 08/15/14</b>					
<ul style="list-style-type: none"> <li>- mobilize personnel and equipment (Sections 10 and 11) to the site</li> <li>- measure oil and water in existing extraction wells</li> <li>- remove floating oil;</li> <li>- evaluate efficiency of passive skimmers;</li> <li>- store recovered oil in drums</li> <li>- reset and replace floating boom in Turkey Brook as necessary</li> <li>- update the OSC via CERCLA summary</li> </ul>					
<b>Week of 08/29/14</b>					
<ul style="list-style-type: none"> <li>- same tasks as above</li> </ul>					
<b>Week of 09/12/14</b>					
<ul style="list-style-type: none"> <li>- same tasks as above</li> </ul>					
<b>Off Site Tasks</b>					
<ul style="list-style-type: none"> <li>- Prepare 1900-55s ( next draft by 6/30/14)</li> <li>- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this Daily Work Order</li> </ul>					
<b>Planned work-</b>					
<ul style="list-style-type: none"> <li>- Replace boom as necessary under direction from OSC</li> <li>- Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders</li> </ul>					
<b>PENDING WORK AWAITING COMPLETION</b>					
<ul style="list-style-type: none"> <li>- None at this time</li> </ul>					

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT

**9. Communications (radio and/or phone contact numbers needed for this assignment)-**

Cell Phone #s  
Ted Bazenas

617-312-4710

Prepared by  
Ted Bazenas

Approved by  
Ted Bazenas

Date  
8/13/14

Time

**10. AUTHORIZED PERSONNEL**

#	Personnel Type	NTE Hours	#	Personnel Type	NTE Hours
1	Response Manager(s)	40	0	Chemical Technician Day	
1	PA	10	1	T&D Coordinator	
0	Foreman			Project Engineer	0
0	Equipment Operator(s)			Other Contract Personnel	
2	Laborer(s)	40 hours each	0	Safety Officer	

**11. AUTHORIZED EQUIPMENT**

#	Equipment Type	#	Equipment Type	#	Equipment Type
	Office Trailer(s)		Water Cooler(s)	*	Steel drums
	Crew/Supply Trailer(s)		Computer(s)		
	Decon Trailer(s)		Hand Held Radios		
	Storage Trailer (s)		Passenger Truck		
	Box Truck		POV(s)		
	Excavator(s)		Copier/Fax Machine(s)		
	Front End Loader(s)		Telephone/fax/internet lines		
	Track skid steer/ trailer	1	Pick up truck		
	Personal Air Pumps		Dumpbody		
	Hazcat Trailer	*	Sorbent boom		

\*as needed

**AUTHORIZED SUBCONTRACTORS ON-SITE**

TMC		

**AUTHORIZED SUBCONTRACTORS OFF-SITE**

--	--

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

On-Scene Coordinator \_\_\_\_\_ Date \_\_\_\_\_

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager \_\_\_\_\_ Date \_\_\_\_\_

---

Amendments:

On-Scene Coordinator \_\_\_\_\_ Date \_\_\_\_\_

---

ER LLC Response Manager \_\_\_\_\_ Date \_\_\_\_\_

---