

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

ICS 204-EPA DIVISION ASSIGNMENT LIST	1. Branch	2. Division/Group OPS ERRS			
3. Incident Name Turkey Brook Oil Site		4. Operational Period 9/22/14 – 10/24/14			
5. Operations Personnel					
Operations Chief	John Kiley (GES)/ Mike Quinlan	Division/Group Supervisor			
Branch Director		START	George Mavris		
6. Resources Assigned					
Strike Team/Task Force/ Resource Designator	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	204a Attached
Operations	John Kiley (CB & I)	401	3		
			0		
7. Work Assignments GES LLC Contract EP-W-08-062 Task Order # 0036					
On-Site Tasks ERRS					
Week of 09/22/14					
<ul style="list-style-type: none"> - mobilize personnel and equipment (Sections 10 and 11) to the site - measure oil and water in existing extraction wells - remove floating oil; - evaluate efficiency of passive skimmers; - store recovered oil in drums - reset and replace floating boom in Turkey Brook as necessary - update the OSC via CERCLA summary 					
Week of 10/06/14					
<ul style="list-style-type: none"> - same tasks as above 					
Week of 10/20/14					
<ul style="list-style-type: none"> - same tasks as above 					
Off Site Tasks					
<ul style="list-style-type: none"> - Prepare 1900-55s - Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this Daily Work Order - order additional oil boom as necessary to replace expended materials - arrange for transportation and disposal of oil/water in drums staged at the site 					
Planned work-					
<ul style="list-style-type: none"> - Replace boom as necessary under direction from OSC - Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders - Transportation and disposal of staged drums of oil and water 					
PENDING WORK AWAITING COMPLETION					
<ul style="list-style-type: none"> - None at this time 					

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-			
Cell Phone #s Ted Bazenas 617-312-4710			
Prepared by Ted Bazenas	Approved by Ted Bazenas	Date 9/15/14	Time

10. AUTHORIZED PERSONNEL						
#	Personnel Type	NTE Hours		#	Personnel Type	NTE Hours
1	Response Manager(s)	40		0	Chemical Technician Day	
1	PA	10		1	T&D Coordinator	
0	Foreman				Project Engineer	0
0	Equipment Operator(s)				Other Contract Personnel	
2	Laborer(s)	40 hours each		0	Safety Officer	

11. AUTHORIZED EQUIPMENT				
#	Equipment Type	#	Equipment Type	Equipment Type
	Office Trailer(s)		Water Cooler(s)	* Steel drums
	Crew/Supply Trailer(s)		Computer(s)	
	Decon Trailer(s)		Hand Held Radios	
	Storage Trailer (s)		Passenger Truck	
	Box Truck		POV(s)	
	Excavator(s)		Copier/Fax Machine(s)	
	Front End Loader(s)		Telephone/fax/internet lines	
	Track skid steer/ trailer	1	Pick up truck	
	Personal Air Pumps		Dumpbody	
	Hazcat Trailer	*	Sorbent boom	

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE		
TMC		
AUTHORIZED SUBCONTRACTORS OFF-SITE		

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

On-Scene Coordinator _____ Date _____

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager _____ Date _____

Amendments:

On-Scene Coordinator _____ Date _____

ER LLC Response Manager _____ Date _____
