

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT

<b>ICS 204-EPA DIVISION ASSIGNMENT LIST</b>	<b>1. Branch</b>	<b>2. Division/Group</b> OPS ERRS			
<b>3. Incident Name</b> Turkey Brook Oil Site		<b>4. Operational Period: week of December 7, 2015</b>			
<b>5. Operations Personnel</b>					
<b>Operations Chief</b>	John Kiley (GES)	<b>Division/Group Supervisor</b>			
<b>Branch Director</b>		START			
<b>6. Resources Assigned</b>					
<b>Strike Team/Task Force/ Resource Designator</b>	<b>Leader</b>	<b>Contact Info. #</b>	<b># of Persons</b>	<b>Reporting Info/Notes/Remarks</b>	<b>204a Attached</b>
Operations	John Kiley (CB & I)	401	2		
			0		
<b>7. Work Assignments      GES LLC Contract EP-W-08-062    Task Order # 0036</b>					
<b>On-Site Tasks ERRS</b>					
<b>Week of 11/16/15</b>					
<ul style="list-style-type: none"> <li>- mobilize personnel and equipment (Sections 10 and 11) to the site for the following tasks:</li> <li>- measure oil and water in existing extraction wells using the oil/water interface probe; document in the log book</li> <li>- remove floating oil;</li> <li>- reset and replace floating boom in Turkey Brook document in the log book</li> <li>- repair oil skimmer and install heater; document in the log book</li> <li>- secure recovery system sheds with locks</li> <li>- collect disposal samples from drums in building, and move drums to secure outside location</li> <li>- record site visit in the log book in the shed</li> <li>- remove residual concrete and debris from site</li> </ul>					
<b>Off Site Tasks</b>					
<ul style="list-style-type: none"> <li>- Prepare 1900-55s</li> <li>- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this Daily Work Order</li> <li>- order additional oil boom as necessary to replace expended materials</li> </ul>					
<b>Planned work-</b>					
<ul style="list-style-type: none"> <li>- Replace boom as necessary under direction from OSC</li> <li>- Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders</li> <li>- Transportation and disposal of staged drums of oil and water will occur periodically.</li> </ul>					
<b>PENDING WORK AWAITING COMPLETION</b>					
<ul style="list-style-type: none"> <li>- None at this time</li> </ul>					

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT

**9. Communications (radio and/or phone contact numbers needed for this assignment)-**

Cell Phone #s  
Tom Condon                      617-680-5465

<b>Prepared by</b> Tom Condon	<b>Approved by</b> Tom Condon	<b>Date</b> 07/13/15	<b>Time</b>
----------------------------------	----------------------------------	-------------------------	-------------

**10. AUTHORIZED PERSONNEL**

#	Personnel Type	NTE Hours	#	Personnel Type	NTE Hours
1	Response Manager(s)	10	0	Chemical Technician Day	
1	PA	10	0	T&D Coordinator	
0	Foreman	8 hours		Project Engineer	0
0	Equipment Operator(s)	8 hours each		Other Contract Personnel	
2	Laborer(s)	8 hours each	0	Safety Officer	

**11. AUTHORIZED EQUIPMENT**

#	Equipment Type	#	Equipment Type	#	Equipment Type
	Office Trailer(s)		Water Cooler(s)	*	Steel drums
	Crew/Supply Trailer(s)		Computer(s)	1	Rolloff
	Decon Trailer(s)		Hand Held Radios		
	Storage Trailer (s)		Passenger Truck		
	Box Truck		POV(s)		
	Excavator(s)		Copier/Fax Machine(s)		
	Front End Loader(s)		Telephone/fax/internet lines		
1	Track skid steer/ trailer	1	Pickup truck (per day)	2	
	Personal Air Pumps		Dumpbody		
	Hazcat Trailer	*	Sorbent boom		

\*as needed

**AUTHORIZED SUBCONTRACTORS ON-SITE**

TMC	ENPRO subcontracted transporters	

**AUTHORIZED SUBCONTRACTORS OFF-SITE**

--	--	--

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

12/7/2015

**X** Tom Condon

Tom Condon

OSC

Signed by: THOMAS CONDON

Acknowledgement of receipt of Daily Work Order.

GES Response Manager \_\_\_\_\_ Date \_\_\_\_\_

---

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT

Amendments:

On-Scene Coordinator \_\_\_\_\_ Date \_\_\_\_\_

---

GES Response Manager \_\_\_\_\_ Date \_\_\_\_\_

---