

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

ICS 204-EPA DIVISION ASSIGNMENT LIST		1. Branch		2. Division/Group OPS ERRS	
3. Incident Name Turkey Brook Oil Site			4. Operational Period 05/20/15		
5. Operations Personnel					
Operations Chief	John Kiley (GES)	Division/Group Supervisor			
Branch Director		START			
6. Resources Assigned					
Strike Team/Task Force/ Resource Designator	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	204a Attached
Operations	John Kiley (CB & I)	401	2		
			0		
7. Work Assignments GES LLC Contract EP-W-08-062 Task Order # 0036					
On-Site Tasks ERRS					
Week of 05/20/15					
<ul style="list-style-type: none"> - mobilize personnel and equipment (Sections 10 and 11) to the site - measure oil and water in existing extraction wells using the oil/water interface probe; document in the log book - remove floating oil; - reset and replace floating boom in Turkey Brook as necessary; document in the log book - replace oil skimmer in Shed #1 - adjust oil skimmers and heaters; document in the log book - estimate the volume of oil in the collection drums - record site visit in the log book in the shed 					
Off Site Tasks					
<ul style="list-style-type: none"> - Prepare 1900-55s - Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this Daily Work Order - order additional oil boom as necessary to replace expended materials 					
Planned work-					
<ul style="list-style-type: none"> - Replace boom as necessary under direction from OSC - Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders - Transportation and disposal of staged drums of oil and water will occur periodically. 					
PENDING WORK AWAITING COMPLETION					
<ul style="list-style-type: none"> - None at this time 					

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-			
Cell Phone #s Tom Condon 617-680-5465			
Prepared by Tom Condon	Approved by Tom Condon	Date 05/20/15	Time

10. AUTHORIZED PERSONNEL						
#	Personnel Type	NTE Hours		#	Personnel Type	NTE Hours
1	Response Manager(s)	10		0	Chemical Technician Day	
1	PA	10		0	T&D Coordinator	
0	Foreman				Project Engineer	0
0	Equipment Operator(s)	8 hours each			Other Contract Personnel	
2	Laborer(s)	8 hours each		0	Safety Officer	

11. AUTHORIZED EQUIPMENT					
#	Equipment Type	#	Equipment Type	#	Equipment Type
	Office Trailer(s)		Water Cooler(s)	*	Steel drums
	Crew/Supply Trailer(s)		Computer(s)		
	Decon Trailer(s)		Hand Held Radios		
	Storage Trailer (s)		Passenger Truck		
	Box Truck		POV(s)		
	Excavator(s)		Copier/Fax Machine(s)		
	Front End Loader(s)		Telephone/fax/internet lines		
	Track skid steer/ trailer	1	Pickup truck		
	Personal Air Pumps		Dumpbody		
	Hazcat Trailer	*	Sorbent boom		

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE		
TMC	ENPRO subcontracted transporters	
AUTHORIZED SUBCONTRACTORS OFF-SITE		

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

5/20/2015

X Tom Condon

Tom Condon

OSC

Signed by: THOMAS CONDON

Acknowledgement of receipt of Daily Work Order.

GES Response Manager

Jeffrey

Date

5/20/15

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

Amendments:

On-Scene Coordinator _____ Date _____

GES Response Manager _____ Date _____