

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order 2016-2
U.S. EPA Region 1**DAILY WORK ORDER #2**

DATE: JUNE 20, 2016 – JULY 22, 2016		TASK ORDER: 06		PAGE 1 OF 1					
WORK SITE NAME : TURKEY BROOK OIL SITE		START WESTON							
LOCATION (CITY, STATE): OAKVILLE, CT		SHIFT 1ST	START TIME: 0800	STOP TIME: 1530					
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC		OSC: TOM CONDON		RM: FRANK MAHALSKI					
1. WORK AUTHORIZED BY OSC		WORK ACCOMPLISHED							
Site Walk, initial meeting		COMPLETED							
ALLOW 4 OFF-SITE HOURS / WEEK FOR FCA FOR WORK PERIOD 6-20-16 THROUGH 7-22-16									
ALLOW 4 OFF-SITE HOURS / WEEK FOR RM FOR WORK PERIOD 6-20-16 THROUGH 7-22-16									
SITE VISIT WITH FOREMAN OR TECH FOR SITE MAINTENANCE, SYSTEM CHECK		TO BE COMPLETED							
WEATHER TEMPERATURE : N/A		WEATHER CONDITIONS ENCOUNTERED: N/A							
OSC INITIALS:		RM/FM INITIALS:		OSC INITIALS:					
2. NUMBER OF PERSONNEL AUTHORIZED									
1	RESPONSE MANAGER	0	EQUIPMENT OPERATOR	1	FOREMAN	OFF-SITE	T&D COORDINATOR	0	H&S SUPERVISOR
1	CLEANUP TECH	OFF-SITE	FIELD COST ADMINISTRATOR	1	H&S TECH.	0	STRUCTURAL ENGINEERING	0	TRUCK DRIVER
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED									
ITEM	QTY	USED	NOT USED	ITEM	QTY	USED	NOT USED		
4-WD PICKUP TRUCK	1								
4. AMENDMENTS (INCLUDE TIME)									
SIGNATURE OF OSC		DATE		SIGNATURE OF RESPONSE MANAGER		DATE			
		6/22/16				6-27-16			