

DAILY WORK REPORT

DATE: JANUARY 30, 2014	TASK ORDER: 0036	PAGE _1_ OF ____1____					
WORK SITE NAME: TURKEY BROOK OIL SITE		WEATHER CONDITIONS: OVERCAST TEMPERATURE: 30					
LOCATION (CITY, STATE): OAKVILLE, CT		MOBE/DEMOBE: _____ START TIME: 0830 STOP TIME: 1230					
CONTRACTOR: GUARDIAN ENVIRONMENTAL SERVICES TEAM SUBCONTRACTORS: SHAW ENVIRONMENTAL INC. TMC ENVIRONMENTAL		RM: MIKE QUINLAN EPA OSC: TED BAZENAS START REP: ROBERT SHARP					
1. WORK AUTHORIZED BY OSC		WORK ACCOMPLISHED <i>(DEFINE QUANTITIES IE, CUBIC YARDS TREATED, ETC.)</i>					
CONDUCT BID WALK FOR WELL INSTALLATIONS.		GEOSEARCH AND NEW HAMPSHIRE BORING BOTH ON SITE TO ATTEND BID WALK. TOOK WALK THROUGH BUILDING AND SHOWED THEM ACCESS LIMITATIONS AND PROPOSED LOCATIONS.					
USE SKIMMER TO REMOVE OIL FROM BOTH THE 2 INCH AND 4 INCH WELL.		USED SKIMMER TO REMOVE OIL FROM BOTH THE 2 INCH AND 4 INCH WELL THAT CONTAINED 1.20 FEET AND 0.30 FEET OF PRODUCT, RESPECTIVELY. APPROXIMATELY 1 GALLON OF OIL WAS PUMPED FROM THE 2 INCH WELL AND 1.5 GALLONS FROM THE 4 INCH WELL. BOTH WELLS MEASURED LESS THAN 0.1 INCHES OF OIL IN THEM WHEN SKIMMING WAS COMPLETE.					
2. NUMBER OF PERSONNEL AUTHORIZED (SEE WEEKLY WORK ORDER)							
1	RESPONSE MANAGER 2	DBA OPERATOR					
		SCA OPERATOR					
		DBA FORMAN					
		1					
		SCA FORMAN					
	DBA LABORERS	SCA LABORERS					
	1	1					
		PBA (OFF SITE)					
		TD COORD. (OFF SITE)					
		1					
		CHEMIST (OFF SITE)					
NOTE: DAVE FROM CTDEEP ON SITE TO TALK WITH OWNER AND TO SEE SEEPS ON FAR SIDE OF BROOK.							
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED (SEE WEEKLY WORK ORDER)							
ITEM	QTY	USED	DELIVERY DATE	ITEM	QTY	USED	DELIVERY DATE
PICKUP TRUCK	2	2	1/30/14	COMPRESSOR	1	1	1/30/14
INTERFACE PROBE(RENTAL)	1	1	1/8/14	OIL SKIMMER (RENTAL)	1	1	1/8/14
4. SUBCONTRACTORS AUTHORIZED							
SUBCONTRACTOR NAME				SUBCONTRACTOR SERVICE			
NONE							
SIGNATURE OF OSC				SIGNATURE OF RESPONSE MANAGER			
DATE				DATE			