

SHARK**Collection Phase**

From	To
Katie Chamberlin < kchamberlin@anchoragea.com >	Bay LTMS < BayLTMS@anchoragea.com >
CC	BCC
Subject	Date/Time
August 17 LTMS Project Coordination Meeting Agenda	08/10/2012 03:16 PM

Item Body

Good afternoon,

Please find attached the agenda and dredging projects chart for the LTMS Project Coordination Meeting to be held Friday, August 17, at 10:00 AM at BCDC's office. If you need to call in to this meeting, please contact Brenda Goeden at brendag@bcdca.gov by Thursday, August 16, so she can arrange a phone line for you.

Thank you and have a good weekend.

Katie Chamberlin

ANCHOR QEA, L.P.
130 Battery Street, Suite 400
San Francisco, CA 94111
kchamberlin@anchoragea.com
T 415-230-0862
D 415-361-5153


LTMS_Dredging_Chart_20120810.xls


August172012 ProjectCoordMtgAgenda.doc

PROJECT NAME	CITY/ LOCALE	2012 VOLUME (Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	FREQUENCY (if known)	CONTRACTO R (if known)	EQUIPMENT	DISPOSAL SITE	DMMO STATUS	EST. START DATE	EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS
America's Cup Pier 9S, 14, Brannan St. OWB (2012 - S of 30/32)	San Francisco		RB	o	2 episodes 1- 2012, 1- 2013	D	C	SFDODS/ upland	SAR approved	October		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Smaller vessels - Aug 21, dredging Oct 4-7; PAH to go upland (Montezuma, Winter Is, other) split over 2 yrs 10,000cy in 2012, 10,00cy in 2013; alternative analysis, Rob
Amports - DONE	Benicia	29	RBC	2010		D	C	WI	Tier One approved	2/27	3/1	8/1 - 11/30	DFG/FWS/NOAA/Delta smelt/ longfin/salmon/steelhead	Informal consultation completed; 2012 dredging complete
Benicia Marina	Benicia	15	BC	2011	Annual		C	SF-9	SAR approved	8/29		8/1 - 11/30	DFG/FWS/NOAA/herring/ longfin/salmon/steelhead/ least tern	Needs a SLC lease, DOP In
Brickyard Cove Marina	Richmond								Tier One Approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
Chevron Long Wharf	Richmond	150	BC	2011	Annual	D	C	SFDODS /upland	SAP approved	September		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
Chevron Long Wharf - Deepening	Richmond				Annual	D	C	SFDODS /upland	SAP approved	September		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Amendments and Modifications needed
Clipper Yacht Harbor, Basin One	Sausalito		RBC	2007	3-4 yrs		C	SF-11				6/1 - 10/31	DFG/NOAA/herring/ longfin/salmon/steelhead/ coho	ACE permit expired, BCDC permit ?; Contaminant issues
Phillips 66 (aka Conoco Phillips)	Rodeo	20	RBC	2011	Annual	D	C	SF-8, SF-9, upland (Aramburu)	Tier 1 approved			6/1 - 11/30	DFG/NOAA/longfin/ salmon/steelhead	Has good sand, may take some to Aramburu Preserve in Richardson Bay
Cove Investment	Richmond	4	Application submitted						SAP submitted			6/1 - 11/30	DFG/NOAA/longfin/ salmon/steelhead	conditional approval, confirmatory chemisty
Emery Cove Marina	Emeryville	44	B			SRC						8/1 - 11/30	DFG/FWS/NOAA/herring/ longfin/salmon/steelhead/ least tern	Entrance channel ?; may need ACE permit
Levin Richmond	Richmond	6	RB	2011				Upland, landfill only	SAR approved	September		6/1 - 11/30	DFG/NOAA/longfin/ salmon/steelhead	Advanced maintenance dredging; 45' deep trench along warf face; superfund activity nearby
Lowrie Yacht Harbor	San Rafael	26.8	RBC	2004	6 yrs	SRC	C	SF-10	SAR approved/Tier1 approved	8/7		6/1 - 11/30	DFG/NOAA/longfin/herring/ salmon/steelhead	DOP in 4/30/12, Episode Approved 5/18/12
Main Ship Channel (Corps)	San Francisco	500	RB	2011	Annual	Essayons	H	SF-8 SF-17					None	Complete
Martinez Marina	Martinez	25	C	2008			H	upland	SAR approved	September		30-Nov	DFG/FWS/NMFS/Delta smelt/salmon/steelhead	Has this project been appended to the Corps' programmatic re: Delta smelt; east of Carquinez, referred to Jim Starr, Crystal Spurr F&G, FWS Bay Delta Office; Seeking incidental take permit, funding limiting volume
Mooring Road Homeowners Assoc.	San Rafael	7	application received	2004	4-5 years	SRC	E	SF-10				June 1-Nov 30	DFG/NOAA/longfin smelt/salmon/steelhead	Incomplete BCDC and ACE applications, ACE cant post notice until complete/PN notice
Napa Valley Marina	Napa	92	application received	2009?			suction	upland/benef icial reuse		November	12/31	Nov 1- Dec 31	steelhead/salmon/green sturgeon/delta and longfin smelt	

PROJECT NAME	CITY/ LOCALE	2012 VOLUME (Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	FREQUENCY (if known)	CONTRACTO R (if known)	EQUIPMENT	DISPOSAL SITE	DMMO STATUS	EST. START DATE	EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS
Oakland Inner and Outer Harbors (Corps)	Oakland	300	RB	2011	Annual		C	SFDODS / beneficial reuse	Tier One for Ocean Approved	15-Oct		8/1 - 11/30	DFG/FWS/NOAA/herring/ longfin/salmon/steelhead/ least tern	Tier one ok for Outer Harbor, ok from NOAA; waiver request for herring (finish by November)
Pinole Shoal	Pinole	120	B	2011	Annual	Essayons	H	SF-10	Tier One approved	August		6/1 - 11/30	DFG/NOAA/longfin/ salmon/steelhead	Underway
Paradise Cay Yacht Club	Tiburon	20	BC	2009		SRC	C	SF-11	Tier One approved			6/1 - 11/30	DFG/NOAA/longfin/ salmon/steelhead	DOP from ACE issued, needs WQC to be authorized by BCDC
Port of Oakland Berths 22, 23, 25- 26, 30, 32, 35- 37, 55-59, 60-63	Oakland	140	BC	2011	Annual		C	Montezuma	Tier One/ SAR Approved	8/1		8/1 - 11/30	DFG/FWS/NOAA/herring/ longfin/salmon/steelhead/ least tern	Underway
Pier 39	San Francisco	100/63	RBC	2008	4 years	SRC	C	SF- 11/SFDODS/ Berth 10	SAR approved	6/25		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Contaminated areas complete, in-bay dissposal underway
Pittsburg Marina - Lowy Basin elbow	Pittsburg	9		2006				WI	SAP Approved	September		8/1-11/30	NMFS/CDFG/FWS/salmon/s teelhead/delta smelt	Streambed Alteration Agreement is now required for work from Chipps Island - eastward
Plains Terminal	Martinez	6		2000	12 years			WI	SAR Approved	8/1		8/1-11/30	DFG/FWS/NMFS/Delta smelt/salmon/steelhead	Neds IAA; knockdowns being consdiered; BCDC permit expired but cy not used up, extension possible
Port of SF, Berth 35	San Francisco	119	RBC	2011	Annual	D	C	SFDODS	SAR approved	August/ September		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Doing in conjuction with Pier 80
Port of SF, Piers 80 and D	San Francisco	84	RBC	2009?			C	upland/ SF11	SAR approved	August- September		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	80D - military vessel out in August (B,C?); not dredging Central Basin;Comp C ok for SF11 (not wetland); Comp B, D ok for SF11 and beneficial reuse, wetland
Redwood City (Corps)	Redwood City	29	RB	2011		Yaquina	H	Sf-11	Tier One	June		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Underway
Richardson Bay Marina	Sausalito	14			3 years	SR	C	SF-11	SAR approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Eelgrass beds nearby, will use sitl curtain; needs SLC lease; may give sediment to Aramburu
Richmond Inner Harbor (Corps)	Richmond	75	RB	2011	Annual		C	Upland/ Montezuma	SAR, only Comp 2, approved/new SAP approved	7/15		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	High res additional tests required for SF11 or take to Montezuma; will need to retest next year for new Tier 1
Richmond Outer Harbor (Corps)	Richmond	250	RB	2010	Annual	Essayons	H	SF-11	SAR approved	6/15		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Complete

PROJECT NAME	CITY/ LOCALE	2012 VOLUME (Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	FREQUENCY (if known)	CONTRACTOR (if known)	EQUIPMENT	DISPOSAL SITE	DMMO STATUS	EST. START DATE	EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS
City of SF Marina West Basin	San Francisco	73	RBC	2009	2-3 years	D	C	Upland/SF-11	SAR approved	6/1		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	testing complete, permits pending
San Rafael Homeowners Newport Boating Association	San Rafael	7		2003		SR	C	SF-10	Tier One approved	September	November	6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Can use ACE test results to obtain Tier 1
San Rafael Homeowners Porto Bello HOA	San Rafael	7		2005		SR	C	SF-10				6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Can use ACE test results to obtain Tier 1
San Rafael Homeowners Royal Court HOA	San Rafael	6		2005		SR	C	SF-10				6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Can use ACE test results to obtain Tier 1
San Rafael Homeowners Mooring Rd HOA	San Rafael	7	application received	2004		SRC	E	SF-10				June 1-Nov 30	DFG/NOAA/longfin smelt/salmon/steelhead	Incomplete BCDC and ACE applications, ACE cant post notice until complete/PN notice
San Rafael Homeowners Aqua Vista	San Rafael	5	application received	2004		SRC	E	SF-10				June 1-Nov 30	DFG/NOAA/longfin smelt/salmon/steelhead	Incomplete BCDC and ACE applications, ACE cant post notice until complete/PN notice
Sausalito Yacht Harbor	Sausalito	38	RBC	2011		Salt River	C	SF-11/ Upland	SAR approved	7/1		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Finishing up from 2011, eelgrass; silt curtain required
Suisun Bay Channel/ New York Slough (Corps)	Suisun	119	RB	2011	Annual	Yaquina	H	SF-16	Tier One approved	8/1		8/1 - 11/30	DFG/FWS/NOAA/longfin/ delta smelt/salmon/ steelhead (depth > 10 ft)	June advanced maintenance activities complete. Additional advanced maintenance propopsed as part of August episode.
Tesoro	Carquinez	5		2005	7 years		C	Upland/SF-9	SAR approved	August		8/1 - 11/30	DFG/FWS/NOAA/longfin/ delta smelt/salmon/ steelhead (depth > 10 ft)	First yea, ACE, got LOP; next year will apply for 10 yr permit; need drawings
USCG Yerba Buena Island	San Francisco	22	RBC	2004	8 years		C	SF-11, DODS, upland	SAR /Tier 1 approved	August		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead/e elgrass	Permits complete
Valero	Carquinez	80	RBC		Annual	Dutra	C	Montezuma, SF-9					DFG/NOAA/herring/ longfin/salmon/steelhead	First 2012 event complete w/ placement at Montezuma
Vallejo Marina North and South Basins	Vallejo	79			2008		C	SF-9	SAR approved	September		8/1 -10/15	DFG/FWS/NOAA/longfin/ delta smelt/salmon/ steelhead	Application in. Has this project been amended to the Corps' programmatic?

PROJECT NAME	CITY/ LOCALE	2012 VOLUME (Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	FREQUENCY (if known)	CONTRACTO R (if known)	EQUIPMENT	DISPOSAL SITE	DMMO STATUS	EST. START DATE	EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS
West PAC Energy	Pittsburg	170		New work			C	WI/ Montezuma	SAR approved			8/1 - 11/30	DFG/FWS/NOAA/longfin/ delta smelt/salmon/ steelhead (depth > 10 ft)	Mainly sand, may take some to Antioch Dunes (Sacramento District ACE)



LONG TERM MANAGEMENT STRATEGY

Project Coordination Meeting Agenda

17 August 2012: 10:00am – 12:00pm

BCDC
50 California St., Suite 2600
San Francisco

- | | |
|---|-------|
| 1. Welcome and Introductions | 10:00 |
| 2. Proposed Revisions to the Agenda | 10:05 |
| 3. Review 2012 Dredging Project Chart | 10:10 |
| 4. Discussion: Increasing Scope of Group to Include
Restoration Project & Dredging Project Matches | 11:15 |
| 5. Confirm Decisions and Tasks | 11:55 |
| 6. Adjourn | 12:00 |

Call In Number: Please contact Brenda Goeden at 415.352.3623 or email her at brendag@bcdca.gov if you need a call in line.