

Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA)

From: b6 [REDACTED] USN SPAWARSSYSCEN PAC CA (USA)
Sent: Tuesday, September 29, 2020 11:36 AM
To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA)
Cc: b6 [REDACTED] 56402) CIV USN NIWC PACIFIC CA (USA)
Subject: Re: b4 [REDACTED] Purchase
Signed By: b6 [REDACTED]@navy.mil

Good morning Dave,
Yes, I think it is best b5 [REDACTED]

Thank you again for all your help.
regards,

b6 [REDACTED]

b6 [REDACTED]
NIWC Pacific Code 56006
cell 619 508-3485

From: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA)
Sent: Monday, September 28, 2020 6:20 PM
To: b6 [REDACTED] CIV USN SPAWARSSYSCEN PAC CA (USA)
Cc: b6 [REDACTED] (56402) CIV USN NIWC PACIFIC CA (USA)
Subject: FW: b4 [REDACTED] Purchase

b6 [REDACTED]

Please review the attached BOM revision for the equipment purchase under the recent BAA award with Titan One Zero. b5 [REDACTED]

Please let me know via email at your earliest convenience and I will move ahead with price analysis and subsequent modification.

Respectfully,

Dave Leonard
Contracting Officer
NIWC Pacific
Phone: 619-553-4521
Email: david.p.leonard@navy.mil

From: Christopher Wu <christopher@titanonezero.com>
Sent: Monday, September 28, 2020 5:52 PM
To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Cc: Dave Strum <Dave@titanonezero.com>; Davis, Gary L CIV USN SPAWARSCEN PAC CA (USA) <gary.davis@navy.mil>; Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>
Subject: [Non-DoD Source] RE: b4 Purchase
Importance: High

Dave,

I hope you had a great weekend. We've been working with b6 (NIWC-P TPOC) and the b4 team to finalize our BOM quantity for projects purchase of equipment. We've finalized on the quantities for the b4 purchase which should allow for us to submit our Purchase Order and get a more realistic timeframe for the Milestone 13 delivery. Also below in this email chain you can see our discussions which assisted us in determining the final quantities.

Attached to this email is an updated quote from b4 and also a Bill of Materials spreadsheet with two tabs. The first tab showcases the original bill of materials and the second tab list the bill of materials with the updated quantities and one item removed.

What would be the proper procedure for me to request a modification to the contract to depict this new bill of materials, or would it be better to complete this modification after I get the anticipated delivery date from b4 s so we can encompass the new Milestone 13 delivery date along with the updated bill of materials? We would be happy to move forward with the purchase with just a confirmation that we can make this change before delivery of the equipment.

Thank you and Very Respectfully,
Chris

Christopher Wu

TITANONEZERO, LLC
Cell +1 703.388.6103
chris@titanonezero.com
www.titanonezero.com

From: b6 USN SPAWARSCEN PAC CA (USA) b6 @navy.mil>
Sent: Thursday, September 24, 2020 6:54 PM
To: Christopher Wu <christopher@titanonezero.com>; b6 USN CNR ARLINGTON VA (USA) b6 @navy.mil>
Cc: Dave Strum <Dave@titanonezero.com>
Subject: Re: b4 Purchase

Thanks Chris,
That all sounds great.
regards,
b6

From: Christopher Wu <christopher@titanonezero.com>
Sent: Thursday, September 24, 2020 3:52 PM

To: b6 USN SPAWARSYSCEN PAC CA (USA) b6 @navy.mil; b6 USN CNR ARLINGTON VA (USA) b6 @navy.mil
Cc: Dave Strum <Dave@titanonezero.com>
Subject: [Non-DoD Source] RE: b4 Purchase

b6
Thank you, I spoke with b6 on the phone and I'll be working on getting this new quote so we can move forward. From my conversations with Dave Leonard the contract change will be to update the Bill of Materials, Dave and Bryan are aware and ready to make this change when necessary. Unless you guys have any issue, I do not feel that this will restrict me from getting this order placed with b4
Thank you.
V/R,
Chris

From: b6 USN SPAWARSYSCEN PAC CA (USA) b6 @navy.mil
Sent: Thursday, September 24, 2020 6:06 PM
To: Christopher Wu <christopher@titanonezero.com>; b6 USN CNR ARLINGTON VA (USA) b6 @navy.mil
Cc: Dave Strum <Dave@titanonezero.com>
Subject: Re: b4 Purchase

Chris,
This is all fine with me, assuming b6 doesn't have another option in mind. I think this needs to go through b6 officially. Not sure if this will be a contract change or not but I suspect it will be.
regards,
b6

From: Christopher Wu <christopher@titanonezero.com>
Sent: Thursday, September 24, 2020 2:11 PM
To: b6 USN SPAWARSYSCEN PAC CA (USA) b6 @navy.mil; b6 CIV USN CNR ARLINGTON VA (USA) b6 @navy.mil
Cc: Dave Strum <Dave@titanonezero.com>
Subject: [Non-DoD Source] RE: b4 Purchase

b6
You are correct b3, b4

b6

b3, b4

b3, b4

b3, b4

b3 ; b4

If this is ok we will get this quote updated by b4 and then we can get the Purchase Order submitted.

Thank you.

V/R,

Chris

From: b6 USN SPAWARSYSCEN PAC CA (USA) b6 @navy.mil>

Sent: Thursday, September 24, 2020 4:30 PM

To: Christopher Wu <christopher@titanonezero.com>; b6 USN CNR ARLINGTON VA (USA) b6 @navy.mil>

Cc: Dave Strum <Dave@titanonezero.com>

Subject: Re: b4 Purchase

Chris,

This plan is fine with me. If I read this correctly, b3 ; b4 ; b5

regards,

b6

From: Christopher Wu <christopher@titanonezero.com>

Sent: Tuesday, September 22, 2020 2:20 PM

To: b6 USN CNR ARLINGTON VA (USA) b6 @navy.mil>; b6 USN SPAWARSYSCEN PAC CA (USA) b6 @navy.mil>

Cc: Dave Strum <Dave@titanonezero.com>

Subject: [Non-DoD Source] RE: b4 Purchase

b6

Apologies, looking over this again, for us to b4; b5

Please let me know if this is acceptable.

Thank you.

V/R,

Chris

Line Items

b3 ; b4

b3 ; b4

From: Christopher Wu
Sent: Monday, September 21, 2020 10:47 AM
To: b6 @navy.mil; b6 USN SPAWARSYSCEN PAC CA (USA) b6 @navy.mil>
Cc: Dave Strum <Dave@titanonezero.com>
Subject: b4 Purchase
Importance: High

b6
We are working with b4 to make sure we get delivery this calendar year.

Here is the order list (below). Since we have been speaking about b4; b5 . By chance would you have time for a call this week with Dave and I so that we can review this with you?
Thank you.
V/R,
Chris

Line Items

b3 ; b4

b3 ; b4

TITANONEZERO, LLC
Cell +1 703.388.6103
chris@titanonezero.com
www.titanonezero.com