

Cheung, Wendy

From: Pat O'Brien <pwob@comcast.net>
Sent: Thursday, July 27, 2017 4:59 PM
To: Cheung, Wendy
Cc: 'Michelle Probasco'; 'Chris Douglass'; 'Clint Carter'; 'Scott Niebur'
Subject: [SPAM] DI-2 testing and pumping schedule

Wendy,

After talking with ECCV regarding construction of infrastructure at DI-2, it looks like we may be able to begin production pumping on about 9-15-17. The District would like to be able to test the pumps for short periods beginning about two weeks prior to this date, with the EPA's permission.

We would like to keep the 9-15 date as our test date for falloff tests, temp surveys and MIT testing if possible. This will allow the District the ability to shut in the well to facilitate testing during their Off-Peak time.

If you can give us a "permission to inject" letter prior to 9-1, this will help the District get this well working.

Thank you for your help on this issue.

Patrick OBrien, PE, CPGS