

| IOL 1900-55 Cost Summary |             |           |            |            |             |             |             |             |             |
|--------------------------|-------------|-----------|------------|------------|-------------|-------------|-------------|-------------|-------------|
| RCMS Date                | Personnel   | Equipment | Final OFCs | Pending    | Daily Total | Total       | Ceiling     | Balance     | % Remaining |
| Prior Total              | \$5,254.47  | \$0.00    | \$0.00     | \$0.00     | \$5,254.47  | \$5,254.47  |             |             |             |
|                          |             |           |            |            |             |             |             |             |             |
| 08/15/2014               | \$11,126.28 | \$0.00    | \$0.00     | \$1,165.93 | \$12,292.21 | \$17,546.68 | \$50,000.00 | \$32,453.32 | 64.91%      |
| Detail Total             | \$11,126.28 | \$0.00    | \$0.00     | \$1,165.93 | \$12,292.21 |             |             |             |             |
|                          |             |           |            |            |             |             |             |             |             |
| TTD:                     | \$16,380.74 | \$0.00    | \$0.00     | \$1,165.93 | \$17,546.68 | \$17,546.68 | \$50,000.00 | \$32,453.32 | 64.91%      |
|                          |             |           |            |            |             |             |             |             |             |
|                          |             |           |            |            |             |             |             |             |             |