

To: Chandra Manandhar[chandramanandhar@navajo-nsn.gov]; Darlene Jenkins[djenkins@navajo-nsn.gov]; freidawhite@navajo-nsn.gov[freidawhite@navajo-nsn.gov]; Michele Dineyazhe[micheledineyazhe@navajo-nsn.gov]; Sararesa Hopkins[shopkins@navajo-nsn.gov]; Stanley Edison[stanleyedison@navajo-nsn.gov]; TROMBADORE, CLAIRE[Trombadore.Claire@epa.gov]; Vivian Craig[viviancraig@navajo-nsn.gov]; Yee, Wilson[Yee.Wilson@epa.gov]
Cc: Nattis, Randy[Nattis.Randy@epa.gov]; Tenley, Clancy[Tenley.Clancy@epa.gov]
From: Reeves, Linda
Sent: Mon 8/4/2014 8:31:19 PM
Subject: Haystack schedule

Hello,

In follow up to our call last week, please see the Haystack Schedule below.

Aug 11: Mobilize the site

Aug 12 – 15: 99% gamma scan of site

Aug 13 – 20: GeoProbe and sampling activities

Aug 16 – 20: Additional gamma scans / characterization as needed

Demobe Aug 21

On 8/13 Robin Richardson, EPA Headquarters Office of Superfund Remediation and Technology Innovation, will tour the Haystack site and the Jackpile mine at Laguna Pueblo. We expect she will be at Haystack from 9:45 – 11:15. Clancy and I will accompany her on this tour, as will Ben Banipal and LaDonna Turner of EPA Region 6. Other EPA staff will participate at different times during the course of the Haystack evaluation. Please let us know if someone from Navajo Nation will be present to meet with Robin.

I had hoped to include an updated link to the AUM Atlas. The files have been resized and renamed, but we have not been successful unloading the new files. Our computer specialists are investigating. My apology for the delay.

Our call 8/5 is cancelled due to the Cove site visit, and I'll be in Haystack 8/12. I'll check to see if we should try to have a call on Monday 8/11.

Cheers,

Linda

Linda Reeves

Navajo Uranium Mines Program

75 Hawthorne Street, SFD-6

San Francisco, CA 94105

Phone: 415-972-3445