2014 Navajo Nation Work Plan August 26, 2014 Status

Contaminated Structures:

EPA Team: Randy Nattis, Jason Musante, Maggie Waldon, Donn Zuroski, Harry Allen, Wilson Yee, Stephen Southern

Inspections/Maintenance of interim repositories:

EPA Team: Randy Nattis, Jason Musante, Maggie Waldon, Harry Allen

Not Responsive

Mine Assessment/Stabilization/Cleanup work:

EPA Team

Teams: RPMs, OSCs, ORC attorneys, Managers

Activity

Not Responsive

April Notes

2014 Actions

August 26 Status

				Not Responsive
Activity	EPA Team	2014 Actions	April Notes	August 26 Status

1				1
Haystack Mines	Randy	Possible scanning this	Awaiting funding	Scans conducted August. Preliminary
		year		results indicated about 100 acres of
				contaminated soil. Offsite migration: NE
				side into wash across road possible off
				reservation, and W side waste rock
				pushed off mesa into slot canyon with
				resident below. Lab results expected in 1
				month, and RSE report in another month.

Current Enforcement Negotiations

EPA Team: RPMs, ORC, Superfund Management Activity EPA Team

Marie Rongone

Activity	EPA Team	2014 Actions	April Notes	August 26 Status
	ot F	Res	por	1sive
Haystack Mines	Randy, Steve Arbaugh,	Complete evidence		

Action Items

binder.

Send GN in 2014.