	20	)11	I	20	012			20	13	}		20	14			20	15	
Activity	N	П	1	2	3	4	1	2	3	4	1	2	3	4	1		3	
Strategic Planning											T							*
Compile Background							Γ				Γ							*
Survey Conditions/Uses							Γ				Γ							*
Initial Alternatives/CEQA Scoping							Ī				T							*
Design/Conduct/Assess Monitoring		Ī						V			Г							*
Refine Alternatives			Ī	Π					*		T							*
Prepare Staff Rpt/SED			T	Ī			Г			W	T							*
Public Review			Ī	Ī			Ī											*
Peer Review		Ī	T	Ī			Ī				Ī							*
Regional Board Adoption			T	Ī			Γ				T							*
State Board Approval		Ī	T				Ī				Γ							*
OAL Approval		Ī	T	Ī			T				T							<del>-</del>

\*Decision on pursuing basin plan amendment

= staff collaboration
= anticipate contract \$\$\$ need

## Compatibility Report for CVSalts Wkpln table 11Sep11.xls Run on 11/11/2011 22:38

The following features in this workbook are not supported by earlier versions of Excel. These features may be lost or degraded when opening this workbook in an earlier version of Excel or if you save this workbook in an earlier file format.

Minor loss of fidelity	# of occurrences	Version
Some cells or styles in this workbook contain formatting that is not supported by the selected file format. These formats will be converted to the closest format available.	1	Excel 97-2003