Commissioner's meeting with

State/Federal/Inter - Agency Principals

Wed July 20, 2011

10:00 am - 1:00 pm

Resources Bldg - Room 1305

AGENDA

- 1. Critical path/priority issues See Attachment 1
 - a. Agree on list of critical issues
 - b. Identify priority and sequence of issues
- 2. Schedule for completing Effects Analysis and DEIS/EIR Attachment 2
 - a. Revised schedule to be provided by ICF
- 3. **Draft funding agreement** See Attachments 3 & 4
- 4. North Delta Diversion Facilities See Attachments 5,6 & 7
 - a. Discuss Phasing, downstream diversion structures & approach velocity
- 5. Permittee and Governance See Attachments 8 & 9
 - a. Approach to Permittee Issue (Also in Attachment 3, Draft Funding Agreement)
 - b. Governance Process and timeline to identify and address issues
- 6. Stakeholder Involvement
 - a. Discuss stakeholder involvement (Water users, NGOs, Delta interests) in decision-making as process moves forward
- 7. Action Items