

# EIR/EIS Chapters and Milestones

Revised 8/24/2011

Page 1 of 3

Category	Task	Owner	Date to Agencies	Review Complete
EIR/S Milestones	Prepare Work Plan and Schedule	ICF	12-Aug-11	26-Aug-11
EIR/S Milestones	Prepare Alternatives Description	RS	2-Sep-11	16-Sep-11
EIR/S Milestones	Prepare Batch A Chapters [e.g., Social Environment]	ICF	11-Nov-11	9-Dec-11
EIR/S Chapter 01	Introduction	ICF	11-Nov-11	9-Dec-11
EIR/S Chapter 02	Purpose and Need/Project Objectives	ICF	11-Nov-11	9-Dec-11
EIR/S Chapter 03	Description of Alternatives	ICF	11-Nov-11	9-Dec-11
EIR/S Chapter 04	Approach to Environmental Analysis	ICF	11-Nov-11	9-Dec-11
EIR/S Chapter 15	Recreation	ICF	11-Nov-11	9-Dec-11
EIR/S Chapter 17	Visual	ICF	11-Nov-11	9-Dec-11
EIR/S Chapter 30	Growth Inducement	ICF	11-Nov-11	9-Dec-11
EIR/S Milestones	Prepare Batch B Chapters [e.g., Physical Environment]	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 09	Geology and Seismicity	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 10	Soils	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 13	Land Use	ICF	7-Dec-11	9-Dec-11
EIR/S Chapter 14	Agriculture	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 18	Cultural and Historic Resources	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 19	Transportation	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 20	Public Services and Utilities	ICF	7-Dec-11	9-Dec-11
EIR/S Chapter 21	Energy	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 22	Air and GHG Emissions	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 23	Noise	ICF	7-Dec-11	4-Jan-12

# EIR/EIS Chapters and Milestones

Revised 8/24/2011

Page 2 of 3

Category	Task	Owner	Date to Agencies	Review Complete
EIR/S Chapter 24	Hazards and Hazardous Materials	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 26	Mineral Resources	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 27	Paleontological Resources	ICF	7-Dec-11	4-Jan-12
EIR/S Chapter 29	Climate Change	ICF	7-Dec-11	4-Jan-12
EIR/S Milestones	Prepare Batch C Chapters [e.g., Aquatics, Terrestrial, Surface Water, Water Quality, and Supply] (Admin Draft EIR/EIS)	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 05	Water Supply	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 06	Surface Water	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 07	Ground Water	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 08	Water Quality	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 11	Terrestrial Resources	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 12	Fish and Aquatic Resources	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 16	Socioeconomics	ICF	27-Feb-12	4-Jan-12
EIR/S Chapter 25	Public Health	ICF	27-Feb-12	9-Dec-11
EIR/S Chapter 28	Environmental Justice	ICF	27-Feb-12	9-Dec-11
EIR/S Chapter 31	CEQA Effects of the Proposed Project and Alternatives	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 32	Other CEQA/NEPA Required Sections	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 33	Public Involvement, Consultation, and Coordination	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 34	List of Preparers	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 35	References	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 36	Acronyms and Abbreviations	ICF	27-Feb-12	27-Mar-12
EIR/S Chapter 37	Glossary and Index	ICF	27-Feb-12	27-Mar-12

**EIR/EIS Chapters and Milestones**

Page 3 of 3

Revised 8/24/2011

<b>Category</b>	<b>Task</b>	<b>Owner</b>	<b>Date to Agencies</b>	<b>Review Complete</b>
EIR/S Executive Summary	Executive Summary	ICF	27-Feb-12	27-Mar-12
EIR/S Milestones	1st Admin Draft and Review	ICF	27-Feb-12	26-Apr-12
EIR/S Milestones	2nd Admin Draft and Review	ICF	9-May-12	4-Jun-12
EIR/S Milestones	Check Copy	ICF	11-Jun-12	17-Jun-12
EIR/S Milestones	File Public Draft EIR/EIS with EPA	ICF	22-Jun-12	28-Jun-12
EIR/S Milestones	EPA Publishes Draft EIS	ICF	29-Jun-12	
EIR/S Milestones	Draft Public Review and Conduct Hearings (90 days)	ICF	29-Jun-12	26-Sep-12
EIR/S Milestones	Initiate Formal Consultation	ICF	2-Oct-12	
EIR/S Milestones	Prepare Responses to Comments on Draft EIR/EIS	ICF	12-Oct-12	26-Oct-12
EIR/S Milestones	Prepare Admin Draft Final EIR/EIS	ICF	15-Nov-12	29-Nov-12
EIR/S Milestones	Prepare Final EIR/EIS	ICF	20-Dec-12	20-Dec-12
EIR/S Milestones	Public Review and Conduct Hearings [30 days] (Final EIR/EIS Review)	ICF	20-Dec-12	18-Jan-13
EIR/S Milestones	Prepare Responses to Comments (Final EIR/EIS Review)	ICF	4-Feb-13	15-Feb-13
EIR/S Milestones	Prepare ROD (Final EIR/EIS Complete)	ICF	15-Feb-13	N/A
EIR/S Milestones	Screening of Alternatives	ICF	TBD	TBD