

**To:** Johnson, Kathleen[Johnson.Kathleen@epa.gov]; Diamond, Jane[Diamond.Jane@epa.gov]; Goforth, Kathleen[Goforth.Kathleen@epa.gov]; Skophammer, Stephanie[SKOPHAMMER.STEPHANIE@EPA.GOV]; Hagler, Tom[Hagler.Tom@epa.gov]; Foresman, Erin[Foresman.Erin@epa.gov]  
**Cc:** Dunning, Connell[Dunning.Connell@epa.gov]; Vendlinski, Tim[vendlinski.tim@epa.gov]; Kemmerer, John[KEMMERER.JOHN@EPA.GOV]; Woo, Nancy[Woo.Nancy@epa.gov]  
**From:** Hanf, Lisa  
**Sent:** Thur 4/16/2015 7:46:16 PM  
**Subject:** Notes from 4/15 BDCP Principals call  
[BDCP Principals Meeting Agenda 4 15 2015.docx](#)

Kathleen, Jane, and I joined the meeting by conference call at 12:00. Meeting began at 9:00. Agenda is attached. Large group in the room, including principals for DWR, DOI, NMFS, FWS, Corps, Gov's Office, CA DFW and perhaps others.

#### Alternatives:

- [ ] 4 and 4a.
- [ ] CEQ and fed attorneys recommended more alternatives to be included.
- [ ] New sub alternatives: 1, 3, and 5 intakes.
- [ ] No action alternative.
- [ ] EPA question about whether alternatives will be evaluated as LEDPA in NEPA document; answer was that will be addressed later.

#### Schedule:

- [ ] April 22 – deadline for agency comments on admin draft.
- [ ] “In a few weeks” – public announcement.
- [ ] May 13 – admin draft for new alternatives.
- [ ] May (tbd) – admin draft for impacts of new alternatives (unclear, but this document or a separate one may address 404/408 issues).
- [ ] June 26 – issue RDEIR/SDEIS.

Federal action is “a change in operations by BOR.” Corps said they would not be co-lead for a change in operations.

EPA input:

- New to principals, but been involved in BDCP for a long time.
- We support the project, and will do the best we can, but is very challenging given time frames and how we are receiving draft documents.
- We support changing the document to address Corps permit issues, are concerned about relationship between LEDPA and preferred alternative, and are working closely with Corps.

Corps input:

- Also new to principals.
- Moving forward with wetlands delineation.
- Will do the best they can, but also see this process as very challenging.

Closing:

- List of action items will be prepared.

Lisa B. Hanf, Assistant Director

Strategic Planning, Enforcement Division

U.S. Environmental Protection Agency - Region 9

(415) 972-3854