BDCP PROJECT SCHEDULE – SECTION 106 CM1 PA PROCESS

Action	Lead	Start	End	Status	Comments
Informal coordination	USACE	05/01/2015	05/15/105	In progress	
meeting w/ SHPO,					
USACE, USBR, DWR					
DWR incorporates	Jackie/Team	05/18/2015	05/22/2015		
SHPO comments into					
PA; internal DWR					
review					
USACE reviews PA	USACE	05/25/2015	06/03/2015		
modifications by DWR					
based on SHPO					
comments					
DWR team reviews	Team	06/03/2015	06/09/2015		
USACE mods to PA					
Section 106 Team	Team	06/10/2015	06/10/2015		Scheduled Section 106 bi-weekly meeting
approves revised PA					
USACE formally submits	USACE	06/11/2015	06/19/2015		
PA to SHPO for review					
USACE submits PA to	USACE	06/15/2015	06/19/2015		
tribes with ancestral					
ties to Delta					
DWR and federal	Anecita, USACE, USBR	06/15/2015	06/19/2015		Discuss project updates, public draft EIR/EIS, PA.
partners hold updated					Held just before release of public draft EIR/EIS on
information meeting					06/26/2015.
for tribes		00/00/0045	07/04/0045		
SHPO review of PA		06/22/2015	07/21/2015		
Tribal review of PA		06/22/2015	07/21/2015		
Meet individually with	Anecita	06/22/2015	07/21/2015		PA focus
tribes, as requested					
Hold first meeting of	Anecita	06/22/2015	07/21/2015		Meetings to be held quarterly
the BDCP Tribal					
Advisory Group		07/00/22:5	00/05/5555		
DWR revises PA based	Jackie/Team	07/22/2015	08/05/2015		Scheduled Section 106 bi-weekly meeting on
on SHPO comments					08/05/2015
and tribal input, and					
reviews internally					
USACE reviews PA	USACE	08/06/2015	08/21/2015		

BDCP PROJECT SCHEDULE – SECTION 106 CM1 PA PROCESS

modifications by DWR				
based on SHPO				
comments and tribal				
input				
DWR team reviews	Team	08/24/2015	09/01/2015	
USACE mods to PA				
Section 106 team	Team	09/02/2015	09/02/2015	Scheduled Section 106 bi-weekly meeting
approves revised PA				
USACE formally re-	USACE	09/03/2015	09/10/2015	
submits PA to SHPO for				
review				
USACE re-submits PA to	USACE	09/03/2015	09/10/2015	
participating tribes		, ,	, ,	
SHPO review of revised		09/11/2015	10/09/2015	
PA				
Tribal review of revised		09/11/2015	10/09/2015	
PA				
Meet individually with	Anecita	09/11/2015	010/09/201	PA focus
tribes, as requested			5	
Hold second meeting of	Anecita	09/11/2015	10/09/2015	Meetings to be held quarterly
the BDCP Tribal				
Advisory Group				
Finalize PA based on	Team	10/12/2015	11/30/2015	
SHPO comments and				
tribal input				