

To: McLarty, Cody[McLarty.Cody@epa.gov]; Vanderboom, Eric[Vanderboom.Eric@epa.gov]
From: Noel, Marie
Sent: Wed 6/29/2016 6:27:18 PM
Subject: RE: Washington County Contract

The NTP does not rely on them setting up the scales at the repository. However, I can tell you that it was never an issue in the past. Contractors have been eager to start and had the scales set up before we were ever ready for the NTP. Hope this slow start isn't indicative of performance once begun...

marie

From: McLarty, Cody
Sent: Wednesday, June 29, 2016 1:02 PM
To: Vanderboom, Eric <Vanderboom.Eric@epa.gov>; Noel, Marie <Noel.Marie@epa.gov>
Subject: RE: Washington County Contract

Coastal has yet to set up scales at the repository as well. I could not remember if the NTP relied on that to be issued. Either way, the contractor cannot begin hauling soil until they have set up the place to haul it to.

Speaking with Doe Run today, it does not sound like they will provide much feedback on the Indian Creek repository (design, etc.) until mid-July.

Just an FYI.

Regards,

Cody



Cody McLarty | Remedial Project Manager

EPA Region 7 | Superfund Division | Special Emphasis Remedial Branch

11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7974 | Mobile: 816.589.7110 | Fax: 913.551.9974

mclarty.cody@epa.gov | www.epa.gov

From: Vanderboom, Eric
Sent: Wednesday, June 29, 2016 12:20 PM
To: Noel, Marie <Noel.Marie@epa.gov>
Cc: McLarty, Cody <McLarty.Cody@epa.gov>
Subject: RE: Washington County Contract

Marie,

The QAPP is in QA/QC right now, hard telling when it will be finished and back to us.

Also waiting on the road agreement for the county and municipalities, haven't heard anything from CEJV regarding that.

eric

From: Noel, Marie
Sent: Wednesday, June 29, 2016 10:58
To: Vanderboom, Eric <Vanderboom.Eric@epa.gov>
Cc: McLarty, Cody <McLarty.Cody@epa.gov>
Subject: Washington County Contract

How soon do you think you will be approving the plans? Just planning on when I will be able to issue the NTP.

Thank you.

Marie D. Noel

Lead Contracting Officer

EPA Region 7

11201 Renner Rd.

Lenexa, KS 66219

(913)551-7176