

AQUIFER EXEMPTION PIPELINE

	July	Aug. 15 Submittal Deadline	Oct. 15 EPA Submittal Deadline	Feb. 2017 Shut-In Deadline
DOGGR Review	Inland District working on ~20 packages Coastal District working on ~6-8 packages	Estimating 25-30 packages will have been submitted to DOGGR for consideration	?	?
State Board Review	8-10 packages have been sent to SWB for review/concurrence	Estimating 20-25 packages will have been submitted to SWB for review/concurrence	?	?
Public Review	1 package completed state's public review (Arroyo Grande) 2 packages out for public review (Round Mountaint and Fruitvale) 1 package expected out very soon (Tejon)	4 packages will have undergone some form of public review	?	?
EPA Review	1 package formally received; EPA requested supplemental information (Arroyo Grande)	1 package to EPA (Arroyo Grande + supplement)	?	?
EPA Approval	None	None	?	?