

Delivery Order Information

Recommended Contractor	EQM, Inc. EP-S9-1201
Task Order Number	1201-9059
Amendment Number	01
Date of Order	July 28, 2016
Contractor Activation Date	NA
OSC Name, Phone, Email	Jason Musante, 213-479-2120, musante.jason@epa.gov
Date and Time Contractor Required on Site	n/a
Required Work Completion Date	September 30, 2016
Site Name	Fruitland Magnesium Fire Incident
Response Location, include zip code plus four digit extension	3570 Fruitland Ave., Maywood, Los Angeles County, CA 90270-2008
SSID	A9AP
Current TO Ceiling and Funding Amount	\$100,000
Increase	\$200,000
TO Ceiling and Funding Amount	\$300,000
<p>Statement of Work: (The contractor shall furnish necessary paperwork, materials, services, facilities, and otherwise do all things necessary for, or incident to, the performance of the work set forth below):</p> <p>This amendment 1 increases the TO ceiling and funding amounts by \$200,000 for a total of \$300,000. The SOW is amended. Activities authorized in the amended SOW include but are not limited to the following:</p> <ul style="list-style-type: none">• Design and install approximately 20' high fence structure along the southern property line of the facility to prevent contaminant migration to the adjacent residential neighborhood;• Dispose of wastewaters collected from decontamination of roadway around facility;• Decontaminate impacted areas of the burned facility and dispose of decontaminated materials as directed by the EPA OSC;• Remove all contaminated debris and soil from the burned facility;• Provide technical support related to the removal activities as directed by the EPA OSC. <p><u>Info only for CO's office:</u> Revised IGCE provided. Second bullet includes the disposal of wastewaters that was descoped from the ER TO.</p>	