

CERCLA DAILY WORK ORDER

Page 1 of 1

Work Site:	Fruitland Magnesium Fire Incident	Contract #:	EP-S9-12-01
Location/Region:	Maywood, CA	Date:	6/27/2016
ERRS:	Environmental Quality Management, Inc.		
START:	Ryan Green	U.S. Coast Guard: J.J. Winston	
Description of Work to be Performed			
Tailgate Safety Meeting at 0700			
Handout crew assignments			
Continue decontamination procedures at fire impacted residential properties			
Mobe personnel (one driver) to Arizona who will pickup and deliver Gorilla Snot to the Magnesium project for project ops			
Mobe portable fencing for the purpose of installing portable fence			
Work on subcontract for the purpose of interior decontamination of residential properties			
Demobe 120 BBL Vacuum Truck and Tanker			
Continue to support the OSC on an as-needed, as-requested basis.			
Number of Authorized Personnel			
Supervisors:	2	Operators:	1
Truck Drivers:	0	Techs.	16
Foreman	1	FCA	1
Authorized Equipment and Expendable Materials			
Item	Quantity	Item	Quantity
Truck(s), 1/2-Ton Pick-Up	2	Truck(s), 1/2-Ton Pick-Up w/Fuel Cell	1
Truck(s), SUV, AWD	2	Gear Truck	2
Trailer, Office w/Furniture, 40'	1	Trailer, Office w/Furniture, 28'	1
Trailer, Office w/Furniture, 20'	1	Generator, 25Kw	2
Generator, 45Kw	1	Portable Toilets	2
Excavator, 55K lbs.	1	Portable Wash Stations	1
Track Skid Steer, <15K lbs.	1	Portable Light Towers	2
2k-Gallon Water Truck	1	120 BBL Vacuum Tanker	1
Tractor Truck (Vacuum Tanker)	1	Pressure Washer	1
40' All-Terrain Knuckle Boom Man lift	1	Laptop Computers	2
Portable Printer	1	Pickup Trucks	4
		MINI Guzzler (Super Sucker)	1
I certify that the above work is ordered and authorized by the OSC in the above cited contract.		I certify that the above work is ordered and authorized by the OSC in the above cited contract.	
Signature of On-Scene Coordinator		Signature of Contractors Representative	
Changes Made, if any; Actual vs. Proposed			
Signature of On-Scene Coordinator		Signature of Contractors Representative	