


CERCLA DAILY WORK ORDER				Page 1 of 1	
Work Site:	Fruitland Magnesium Fire Incident	Contract #:	EP-S9-12-01		
Location/Region:	Maywood, CA	Date:	6/25/2016		
ERRS:	Environmental Quality Management, Inc.				
START:	Ryan Green	U.S. Coast Guard: J.J. Winston			
Description of Work to be Performed					
Tailgate Safety Meeting at 0700					
Handout crew assignments					
Continue clearing a path from Fruitland ave to the south residential property line					
Begin decontamination procedures at fire impacted residential properties					
Cleanup and secure the north east corner fence line penetration (which is just west of 3574 Fruitland)					
Continue to support the OSC on an as-needed, as-requested basis.					
Number of Authorized Personnel					
Supervisors:	2	Operators:	2	Truck Drivers:	2
Foreman	1	FCA	1	Techs.	2
Authorized Equipment and Expendable Materials					
Item	Quantity	Item	Quantity		
Truck(s), 1/2-Ton Pick-Up	2	Truck(s), 1/2-Ton Pick-Up w/Fuel Cell	1		
Truck(s), SUV, AWD	3	Gear Truck	1		
Trailer, Office w/Furniture, 40'	1	Trailer, Office w/Furniture, 28'	1		
Trailer, Office w/Furniture, 20'	1	Generator, 25Kw	2		
Generator, 45Kw	1	Portable Toilets	2		
Excavator, 55K lbs.	1	Portable Wash Stations	1		
Track Skid Steer, <15K lbs.	1	Portable Light Towers	2		
2k-Gallon Water Truck	1	120 BBL Vacuum Tanker	1		
Tractor Truck (Vacuum Tanker)	1	Pressure Washer	1		
40' All-Terrain Knuckle Boom Man lift	1	Laptop Computers	3		
Portable Printer	1				
I certify that the above work is ordered and authorized by the OSC in the above cited contract.			I certify that the above work is ordered and authorized by the OSC in the above cited contract.		
Signature of On-Scene Coordinator			Signature of Contractors Representative		
Changes Made, if any; Actual vs. Proposed					
Signature of On-Scene Coordinator			Signature of Contractors Representative		



E
Q

CERCLA Daily Work Order				Page 1 of 1	
Work Site:				Contract #:	
Location/Region:				Date:	
ERRS:		Environmental Quality Mgmt., Inc.		OSC:	
START:		Ecology & Environment		USCG:	
Description of Work Performed Today					
Ongoing:					
1900-55's are to be generated Daily and approved by the RM and OSC.					
Number of Authorized Personnel					
Supervisors:				Operators:	
Foreman:				Others:	
		Technicians:		Subs:	
Authorized Equipment and Expendable Materials					
Item		Quantity		Item	
Level B Gear Used					
I certify that the above work is ordered and authorized by the OSC in the above cited contract.			I certify that the above work is ordered and authorized by the OSC in the above cited contract.		
Signature of On-Scene Coordinator			Signature of Contractor's Representative		
Description of Work to be Performed Tomorrow					
Amendments					
Signature of On-Scene Coordinator			Signature of Contractor's Representative		