

CERCLA DAILY WORK ORDER

Page 1 of 1

Work Site:	Fruitland Magnesium Fire Incident	Contract #:	EP-S9-12-01
Location/Region:	Maywood, CA	Date:	6/25/2016
ERRS:	Environmental Quality Management, Inc.		
START:	Ryan Green	U.S. Coast Guard: J.J. Winston	

Description of Work to be Performed

Tailgate Safety Meeting at 0700
 Handout crew assignments
 Continue clearing a path from Fruitland ave to the south residential property line
 Begin decontamination procedures at fire impacted residential properties
 Cleanup and secure the north east corner fence line penetration (which is just west of 3574 Fruitland)

Continue to support the OSC on an as-needed, as-requested basis.

Number of Authorized Personnel

Supervisors:	2	Operators:	2	Truck Drivers:	2
Foreman	1	FCA	1	Techs.	2

Authorized Equipment and Expendable Materials

Item	Quantity	Item	Quantity
Truck(s), 1/2-Ton Pick-Up	2	Truck(s), 1/2-Ton Pick-Up w/Fuel Cell	1
Truck(s), SUV, AWD	3	Gear Truck	1
Trailer, Office w/Furniture, 40'	1	Trailer, Office w/Furniture, 28'	1
Trailer, Office w/Furniture, 20'	1	Generator, 25Kw	2
Generator, 45Kw	1	Portable Toilets	2
Excavator, 55K lbs.	1	Portable Wash Stations	1
Track Skid Steer, <15K lbs.	1	Portable Light Towers	2
2k-Gallon Water Truck	1	120 BBL Vacuum Tanker	1
Tractor Truck (Vacuum Tanker)	1	Pressure Washer	1
40' All-Terrain Knuckle Boom Man lift	1	Laptop Computers	3
Portable Printer	1		

I certify that the above work is ordered and authorized by the OSC in the above cited contract.

I certify that the above work is ordered and authorized by the OSC in the above cited contract.

Signature of On-Scene Coordinator

Signature of Contractors Representative

Changes Made, if any; Actual vs. Proposed

Signature of On-Scene Coordinator

Signature of Contractors Representative