



Fruitland Magnesium Fire SITREP 27 June 2016

1. Key points: A multiagency strike team, comprised of EPA/LACOFD HHM/DPH, will be established to assess final verifications of outdoor cleanup operations.

Established the Mass Care Officer as part of the Command Staff.

2. Operations: The Environmental Unit conducted photo documentation of outdoor areas which were recommended for outdoor cleanup and conducted secondary indoor air sampling of 2 residences. Ash clean up assessment team (ACAT) conducted visual ash assessments on 9 parcels (8 parcels were previously assessed by LA County Fire during post fire damage assessment.) All ☐ parcels on **Ex. 6 - Personal Privacy** have been assessed. ACAT completed walkthroughs of outdoor areas with residents/owners of 6 parcels. The Mitigation Branch (ERRS) continued to conduct outdoor cleanup operations at 2 additional parcels (for a total of 3 to date). Three parcels are ready for sign off from the UC representatives and the resident.

3. Planning: All IAPs have been added to the EPA website at www.epaosc.org/fruitlandmgfire. Documentation unit has been established and all documents pertinent to the response shall be sent to fruitlanddocs@ph.lacounty.gov. JIC informational website <http://publichealth.lacounty.gov/media/fire/index.htm>
4. Logistics: Finished the setup of the Community Information Center on 52nd street and



managed general ICP operations/housekeeping. Modified contract for food.

5. Metrics: 230 people that have been on response. 24 cooperating agencies. 46 displaced households. 202 displaced residents. 43 indoor samples completed by address. 17 soil samples completed by parcel. Preliminary sampling complete for the properties on the Northside.
6. PIO/JIC: Press brief with local news media and residents. Opening of the community information center.
7. LNO: Conducted operation agency calls. Conducted city relations communications calls with involved cities. Handled external information requests from external agency reps. Developing list of impacted business in Vernon/Maywood county for UCs.
8. Tomorrow Ops: Continue outdoor cleanup activities on impacted proprieties in prep for cleaning. ACAT assessments of remaining 2 parcels. Final approval of outdoor cleanup activities for 6 parcels. Potential indoor cleaning of properties.

6/27/2016 6:40 PM