



Fruitland Magnesium Fire Sitrep 25 June 2016

1. Key points: Operations have moved to 48hr IAP. All correspondence shall have the approved 4 approved seals of the unified command (EPA, LACOFD, DPH, County). Preliminary Indoor/Outdoor sampling of residences complete.
2. Operations: Investigations completed inspection of the box trailer and evidence collection in facility office. Mitigation branch supported investigations w/heavy equipment debris removal of the facility site and samples were collected from facility property. Environmental Unit conducted 13 indoor Air samples of homes on the Northside and outdoor air monitoring for health & safety. Environmental has completed outdoor soil sampling on known impacted properties on the

Ex. 6 - Personal Privacy
3. Planning: All IAPs have been added to the EPA website at
www.epaossc.org/fruitlandmgfire. Documentation unit has been established and all documents pertinent to the response shall be sent to fruitlanddocs@ph.lacounty.gov.

Ex. 6 - Personal Privacy
4. Logistics: Established Location of Community Information Center on 52nd street and managed general ICP operations/housekeeping.
5. Metrics: 198 people that have been on response. 24 cooperating agencies. 46 displaced households. 43 indoor samples completed by address. 15 soil samples completed by parcel.



6. PIO/JIC: Ongoing community relations and crisis management planning. Established organization.
7. LNO: Conducted operation agency calls. Conducted city relations communications calls with involved cities. Handled external information requests from external agency reps.
8. Tomorrow Ops: Continue outdoor cleanup activities on impacted properties in prep for cleaning. Securing doors and windows of known impacted properties. Create buffer zone between facility debris and fence line between residential properties.

6/26/2016 8:05 AM