

U.S. EPA, Region 9
75 Hawthorne Street
San Francisco, CA 94105

Vendor: WESTON SOLUTIONS, INC.

TDD #: 0002/1302-T2-R9-16-06-0001

Amendment #: B

Contract #: EP-S5-13-02

TDD Title: Fruitland Magnesium Fire Incident

Verbal Date:

Purpose: AMEND TDD, INCREMENTAL FUNDING, AMEND
SOW

Start Date: 06/14/2016

Completion Date: 09/30/2016

Effective Date: 06/16/2016

Priority: HIGH

Overtime Authorized: Yes

Invoice Unit:

SSID: A9AP

Work Area:

Project/Site Name: Fruitland Magnesium Fire Incident

Work Area Code: RS

Project Address: 3570 Fruitland Ave.

Activity:

County: Los Angeles

Activity Code:

City: Maywood

Operable Unit:

State: CA

Emergency Code:

Zip Code: 90270

FPN:

Performance Based: No

Authorized TDD Ceiling:

| | Amount | LOE (Hours) |
|---------------------|--------------|-------------|
| Previous Action(s): | \$149,280.95 | 0.00 |
| This Action: | \$231,256.05 | 0.00 |
| New Total: | \$380,537.00 | 0.00 |

Specific Elements:

Description of Work:

See Schedule

Region Specific:

CERCLIS:

Misc 2:

Accounting and Appropriation Information:

SFO:

| Line | Budget / FY | Approp | Budget | Program Element | Object Class | Site Project | Cost | DCN Line-ID | Funding Category | TDD Amount |
|------|-------------|--------|--------|-----------------|--------------|--------------|------|----------------|------------------|--------------|
| 1 | 15 | T | 9AK0 | 303DC6 | 2505 | A9AP | C064 | 159AK0S514-001 | REMOVAL SUPPORT | \$68,341.00 |
| 2 | 15 | T | 9AK0 | 303DC6 | 2505 | A9AP | C064 | 159AK0S513-001 | REMOVAL SUPPORT | \$35,876.81 |
| 3 | 13 | T | 9AK0 | 303DC6 | 2505 | A9AP | C062 | 139AK0S520-002 | REMOVAL SUPPORT | \$732.92 |
| 4 | 15 | T | 9AK0 | 303DC6 | 2505 | A9AP | C064 | 159AK0S514-001 | REMOVAL SUPPORT | \$112,671.22 |
| 5 | 14 | T | 9AK0 | 303DC6 | 2505 | A9AP | C063 | 149AK0S507-001 | CERCLA\REMOVAL | \$15,785.05 |
| 6 | 16 | T | 9AK0 | 303DC6 | 2505 | A9AP | C028 | 169AK0S505-001 | REMOVAL SUPPORT | \$215,471.00 |

| | | | |
|--|--|--|--|
| U.S. EPA, Region 9 75 Hawthorne Street San Francisco, CA 94105 Vendor: WESTON SOLUTIONS, INC. | | TDD #: 0002/1302-T2-R9-16-06-0001 Amendment #: B Contract #: EP-S5-13-02 | |
| <div>Project Officer : Ramon Albizu</div> <div><div></div><div>(Signature)</div><div></div><div>(Date)</div></div> | | <div>Branch Mail Code:</div> <div>Phone Number : 415-972-3091</div> <div>Fax Number :</div> | |
| <div>Contracting Officer Representative Robert Wise</div> <div><div></div><div>(Signature)</div><div></div><div>(Date)</div></div> | | <div>Branch Mail Code :</div> <div>Phone Number : 562-986-6180</div> <div>Fax Number :</div> | |
| <div>Contract Specialist: Philip Ingram</div> <div><div></div><div>(Signature)</div><div></div><div>(Date)</div></div> | | <div>Branch Mail Code :</div> <div>Phone Number : 415-972-3715</div> <div>Fax Number :</div> | |
| <div>Contracting Officer : Philip Ingram</div> <div><div></div><div>(Signature)</div><div></div><div>(Date)</div></div> | | <div>Branch Mail Code :</div> <div>Phone Number : 415-972-3715</div> <div>Fax Number :</div> | |
| <div>Other Agency Official</div> <div><div></div><div>(Signature)</div><div></div><div>(Date)</div></div> | | <div>Branch Mail Code :</div> <div>Phone Number :</div> <div>Fax Number :</div> | |

U.S. EPA, Region 9
75 Hawthorne Street
San Francisco, CA 94105

TDD #: 0002/1302-T2-R9-16-06-0001

Amendment #: B

Contract #: EP-S5-13-02

Vendor: WESTON SOLUTIONS, INC.

Description of Work:

Amendment B - START shall continue to provide technical assistance to EPA with a response to a magnesium fire at a warehouse located in 3570 Fruitland Ave., Maywood, CA Maywood, CA.

This TDD is hereby amended to revise the authorized TDD ceiling as follows:

Authorized TDD ceiling shall not exceed \$380,537 without prior CO approval.

Note: Accounting and appropriation information line 1 is a duplicate due to an EAS system generated error. You may disregard this line.

All other terms and conditions remain the same.

Amendment A - START shall continue to provide technical assistance to EPA with a response to a magnesium fire at a warehouse located in 3570 Fruitland Ave., Maywood, CA Maywood, CA.

New and/or revised tasks per FOSC direction include but are not limited to:

Task 1- Revise the Health and Safety Plan (HASP).

Task 2- Procure additional off-site laboratory services for sample analysis of air and ash samples.

Assumptions: Field support is estimated for a total of 21 days with seven STARTS for 12 hours/day. Costs also assume metals analysis of 8 air samples per day for 24-hour TAT.

EPA may incrementally fund this TDD.

Authorized TDD ceiling shall not exceed \$149,280.95 without prior CO approval.

The attached CPW for amendment A is included as reference.

All other terms and conditions remain the same.

Base ORIG - START shall provide technical assistance to EPA with a response to a magnesium fire at a warehouse located in 3570 Fruitland Ave., Maywood, CA Maywood, CA.

Tasks per FOSC direction include but are not limited to:

Task 1- Assess site conditions, evaluate the emergency response actions, and provide this information to the FOSC.

Task 2- Prepare a Health and Safety Plan (HASP).

Task 3- Collect site video, photographic, and written (logbook) documentation of response activities.

Task 4- Conduct PRP oversight of response activities.

Task 5- Prepare an ER-QASP with data quality objectives and validation.

Task 6- Perform real-time air monitoring and sampling.

Task 7- Collect multi-media samples as directed by the FOSC.

Task 8- Procure off-site laboratory services for sample analysis.

U.S. EPA, Region 9
75 Hawthorne Street
San Francisco, CA 94105

TDD #: 0002/1302-T2-R9-16-06-0001

Amendment #: B

Contract #: EP-S5-13-02

Vendor: WESTON SOLUTIONS, INC.

Task 9- Provide a letter report documenting all site activities taken during the response and include analytical results, figures, and tables.

Authorized TDD ceiling shall not exceed \$68,341 without prior CO approval.

The attached CPW is included as reference.

All tasking cost under this TDD shall be monitored and tracked in RCMS.