

**To:** Bernard-Drakey, Jamie[Bernard-Drakey.Jamie@epa.gov]; Davis, Todd H.[Davis.ToddH@epa.gov]; Roemerman, Paul[Roemerman.Paul@epa.gov]; Mahler, Tom[mahler.tom@epa.gov]  
**Cc:** Ketron, Misty[ketron.misty@epa.gov]; Dorsey, Debra[Dorsey.Debra@epa.gov]  
**From:** Faile, Ted  
**Sent:** Tue 1/10/2017 7:24:02 PM  
**Subject:** Brownfields and State Site Assessment Update  
START 4 Brownfields & Site Assessment Update - December 2016.xls

The December financial update for the Brownfields and State Site Assessment umbrellas is attached.

Note that there are substantial “uncommitted funds” for all 5 TOs, based on the current estimated costs at completion of existing subtasks.

Todd,

Estimated uncommitted funds for Brownfields (0002) have increased to about \$97K based on reduced estimated costs at completion for Urban Success 23 and other projects.

Tom,

I’m including you on this transmittal due to your involvement on the Bridgeton Dust project, which is being completed under the Missouri State Site Assessment Umbrella.

Please let me know if you have any questions or comments. Thanks.

Ted

**Ted Faile, PG, CHMM** | Program Manager

Direct: 816.412.1754 | Cell: 913.544.7051 | Fax: 816.410.1748

[ted.faile@tetrattech.com](mailto:ted.faile@tetrattech.com)

**Tetra Tech** | Complex World, Clear Solutions

415 Oak Street | Kansas City, MO 64106 | [www.tetrattech.com](http://www.tetrattech.com)

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.