

**To:** Alcamo, Thomas[alcamo.thomas@epa.gov]; Carla Morgan[cmorgan@eastchicago.com]  
**From:** Crowley Engineering  
**Sent:** Tue 10/11/2016 3:59:28 PM  
**Subject:** RE: USS Lead Site: Zone 3 2016 Remediation as of 10 am, 10/11/16

Tom:

As a follow up to our call this morning, Rocky confirmed that a water service line was repaired in Zone 3

**Ex. 6 - Personal Privacy**

Please let us know as soon as you can regarding the soil conditions at the Elevated Water Storage Tank where there is an active service line leak onto Chicago Ave.

Thanks,  
Greg

---

**From:** Alcamo, Thomas [alcamo.thomas@epa.gov]  
**Sent:** Tuesday, October 11, 2016 10:05 AM  
**To:** Crowley Engineering; Carla Morgan  
**Subject:** FW: USS Lead Site: Zone 3 2016 Remediation as of 10 am, 10/11/16

**From:** Drexler, Timothy  
**Sent:** Tuesday, October 11, 2016 9:47 AM  
**To:** omarrero@eastchicago.com  
**Cc:** Alcamo, Thomas <alcamo.thomas@epa.gov>; Byron Hartman <b.hartman@erllc.com>; Adler, Kevn <adler.kevin@epa.gov>; Fischer, Timothy <Fischer.Timothy@epa.gov>; Short, Thomas <short.thomas@epa.gov>; Mitchell, James <mitchell.james@epa.gov>; Turner, Kevin <turner.kevin@epa.gov>; Kimble, Jeffrey <kimble.jeffrey@epa.gov>  
**Subject:** RE: USS Lead Site: Zone 3 2016 Remediation as of 10 am, 10/11/16

Hi: Below is today's status.

**Ex. 6 - Personal Privacy**

storation.

Placing topsoil.

Ex. 6 - Personal Privacy Fill

Ex. 6 - Personal Privacy Excavation

Ex. 6 - Personal Privacy Fill

Ex. 6 - Personal Privacy Fill

Ex. 6 - Personal Privacy Excavation

Ex. 6 - Personal Privacy Excavation

Ex. 6 - Personal Privacy Excavation start date; 10/12

Ex. 6 - Personal Privacy Excavation start date; 10/13

Ex. 6 - Personal Privacy Excavation start date; 10/14

Ex. 6 - Personal Privacy Excavation start date; 10/14

Ex. 6 - Personal Privacy Excavation start date; 10/15

Ex. 6 - Personal Privacy

The steps in the remediation process are, in order:

- 1) Pre-excavation survey, 2) excavation, 3) excavation survey, 4) place fill, 5) place topsoil,
- 6) Post-fill survey, 4) restoration (sod and replacing plants, bricks, etc.).