

U.S. EPA, Region 3
1650 Arch Street
Philadelphia, PA 19103

TDD # : 0001/W501-15-07-026
Amendment # : 001
Contract # : EP-S3-15-02

Vendor : WESTON SOLUTIONS, INC.

TDD Title : Miller Chemical Homewell Sampling Review and
Purpose : CHANGE DOLLAR CEILING

Verbal Date :
Start Date : 07/13/2015
Completion Date : 06/30/2016
Effective Date : 07/13/2015

Priority : MEDIUM

Overtime Authorized : No

Invoice Unit :

SSID : A34B
Project/Site Name : Miller Chemical Homewell Sampling
Project Address : 120 Radio Road
County : Adams
City : Hanover
State : PA
Zip Code :

Work Area : Response / Removal
Work Area Code :
Activity : Removal Ass'mnt w/On-Site (walk,survey, or sample
Activity Code : RS
Operable Unit :
Emergency Code :
FPN :
Performance Based : No

Authorized TDD Ceiling :	Amount	LOE (Hours)
Previous Action(s) :	\$5,022.00	80.00
This Action :	\$1,543.00	0.00
New Total :	\$6,565.00	80.00

Specific Elements :

Description of Work :
See Schedule

Region Specific :
CERCLIS: Misc 2 :

Accounting and Appropriation Information:										SFO:
Line	Budget / FY	Approp. Code	Budget Org.	Program Element	Object Class	Site Project	Cost Org.	DCN Line-ID	Funding Category	TDD Amount
1	15	T	3AS0	303DC6	2505	03WQWQ00	C089	153ASD1016-002	REMOVAL SUPPORT	\$6,565.00

--

U.S. EPA, Region 3
1650 Arch Street
Philadelphia, PA 19103

TDD #: 0001/W501-15-07-026

Amendment #: 001

Contract #: EP-S3-15-02

Vendor: WESTON SOLUTIONS, INC.

Project Officer : <div style="border: 1px dashed black; padding: 2px; display: inline-block;">Ex. 4 - CBI</div> _____ (Signature) _____ (Date)	Branch Mail Code: Phone Number : Fax Number :
Contracting Officer Representative : Greg Ham _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : Fax Number :
Contract Specialist: <div style="border: 1px dashed black; padding: 2px; display: inline-block;">Ex. 4 - CBI</div> _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : Fax Number :
Contracting Officer : Electronically Signed by Ryan T. Parker _____ (Signature) _____ (Date) 07/21/2015	Branch Mail Code : Phone Number : Fax Number :
Other Agency Official : _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : Fax Number :

Ex. 4 - CBI

Description of Work:

Amendment 001 - Miller Chemical Homewell Sampling

Amendment 1 (7/21/15) - Change dollar ceiling to show budget of \$6,565. LOE remains at 80 hours.

Base ORIG - Miller Chemical Homewell Sampling Review and Reporting

TDD Ceiling is 80 hours and \$5,022.

Please contact WAM for any Fixed Rate Equipment needs.

Labor Categories: (7-13-15)

Env Tech - 20

Sampling Coord - 5

Env Scientist - 40

GIS/Mapping Spec - 10

Chemist - 5

Total - 80 hours

The Miller Chemical Company mixes and warehouses fertilizers at its Hanover, PA facility. A fire destroyed the warehouse on June 8, 2015. Runoff from the fire entered a local tributary to Conewago Creek, and flow downstream towards the Susquehanna River. There are a number of home wells along the creek. START sampled home wells identified by the OSC under a previous TDD. The contractor shall complete the review of data and reporting for the sampling event.