

**To:** LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]  
**From:** Rodrigues, Isabel  
**Sent:** Tue 7/5/2016 1:12:10 PM  
**Subject:** RE: Weeklies!!

Thanks!!

---

**From:** LaPoma, Jennifer  
**Sent:** Tuesday, July 05, 2016 8:55 AM  
**To:** Rodrigues, Isabel <Rodrigues.Isabel@epa.gov>  
**Subject:** RE: Weeklies!!

I wish I was on vacation ☹

Here you go...

**New Cassel (Jennifer LaPoma):** OU1 RD: The PRPs collectively submitted a response letter through their Convening Neutral to relay they are willing to continue negotiations with EPA towards an RD Settlement Agreement. ERRD and ORC met 6/15 to discuss revision of AOC and Pre-Design Investigation Work Plan and SOW. PRPs have been informed they will hear from us in mid-July.

OU2 RI/FS: USACE sent ORC a draft memorandum of understanding, which outlines the agencies respective roles. A meeting is scheduled with DOJ and Veirzon attorneys on 7/28. ORC and ERRD have drafted comments including clarification on who will sign the ROD with input from Nickie DiForte. The Draft RI is expected by end of CY.

OU3 RI/FS: DESA has provided comments on the QAPP. HDR to submit revised QAPP by mid-July. RPM visited well locations 6/21 to observe proximity to schools. HDR is working with Contracts about staging work in fall due to funding concerns. Initially, approximately 1.3M in funds was targeted for mid-August to begin field work in the Fall.

---

**From:** Rodrigues, Isabel  
**Sent:** Tuesday, July 05, 2016 8:39 AM  
**To:** Henry, Sherrel <Henry.Sherrel@epa.gov>; LaPoma, Jennifer <LaPoma.Jennifer@epa.gov>; Walters, Michael <Walters.Michael@epa.gov>; Sosa, Gloria <Sosa.Gloria@epa.gov>; Chang, Young <Chang.Young@epa.gov>; Negrelli, Mike <Negrelli.Mike@epa.gov>; Kondrk, Jaclyn <kondrk.jaclyn@epa.gov>; Stein, Carol <Stein.Carol@epa.gov>; Willis, Kevin <Willis.Kevin@epa.gov>; Battipaglia, Joseph <Battipaglia.Joseph@epa.gov>  
**Subject:** Weeklies!!

First week of July and time for the weeklies again. If you are on vacation, I hope you are having a good time , if you are here , please send me your updates by 12:00 today.

Thanks!!

Isabel

*Isabel Rocha Fredricks*  
Remedial Project Manager  
U.S. EPA  
290 Broadway, 20th Floor  
New York, NY 10007  
Phone: 212-637-4248