To: Chang, Young[Chang.Young@epa.gov]

From: LaPoma, Jennifer

Sent: Tue 10/4/2016 1:47:40 PM

Subject: RE: Weekly update due today by noon

My update for New Cassel. Thanks!

New Cassel (Jennifer LaPoma): OU1 RD: Revised AOC, Pre-Design Investigation Work Plan, and Statement of Work sent to PRPs on 8/10. PRPs provided responses on 9/14 about their willingness to proceed with negotiations. The Eastern Plume parties expressed willingness to sign an agreement. The Central Plume parties expressed willingness to sign an agreement with the inclusion of specific language to ease their concerns about EPA's review of the PDI Recommendations Report. The Western Plume parties expressed that their insurance will not likely not pay for any work. ORC has arranged for a group in EPA HQs to review their insurance claim. ORC has scheduled follow up conversations over the next three weeks with Western Plume parties to discuss their claim with HQs. ORC and ERRD are scheduled to meet 10/6 to discuss follow up.

OU2 RI/FS: USACE's Draft RI is expected in the fall. ORC and ERRD are scheduled to meet 10/6 to discuss GTEOSI's settlement offer.

<u>OU3 RI/FS</u>: Contracts has provided funding to HDR for Phase 1 of the OU3 RI effort. Phase 1 includes installation of vertical profile borings and two monitoring wells at three locations. SC is working with ORC to revise access letters. HDR is currently targeting the November timeframe for start of field work. SC will assist RPM with effort during her absence in October.

From: Chang, Young

Sent: Tuesday, October 04, 2016 9:39 AM

To: R2 ERRD-NYRB-WNYRS <R2_ERRDNYRBWNYRS@epa.gov>; Stein, Carol <Stein.Carol@epa.gov>; Battipaglia, Joseph

<Battipaglia.Joseph@epa.gov>

Subject: Weekly update due today by noon

Dear colleagues.

Sorry I missed doing the weekly last week, was out sick. So, I will be compiling the weekly today in-place of Jackie who is out.

Please send me any updates you have for your weekly by noon. For your convenience, last week's section weekly is attached.

Thanks.

Young S. Chang
Project Manager
U.S. Environmental Protection Agency, Region 2
290 Broadway, 20th Floor
New York, NY 10007-1866
(212) 637-4253 (voice)
(212) 637-3966 (fax)