

To: Rodrigues, Isabel[Rodrigues.Isabel@epa.gov]
From: LaPoma, Jennifer
Sent: Tue 9/27/2016 3:55:34 PM
Subject: RE: Weeklies

Thanks Isabel!

New Cassel (Jennifer LaPoma): OU1 RD: Revised AOC, Pre-Design Investigation Work Plan, and Statement of Work sent to PRPs on 8/10. PRPs provided responses on 9/14 about their willingness to proceed with negotiations. The Eastern Plume parties expressed willingness to sign an agreement. The Central Plume parties expressed willingness to sign an agreement with the inclusion of specific language to ease their concerns about EPA's review of the PDI Recommendations Report. The Western Plume parties expressed that their insurance will not likely not pay for any work. ORC has arranged for a group in EPA HQs to review their insurance claim. ORC has scheduled follow up conversations over the next three weeks with Western Plume parties to discuss their claim with HQs.

OU2 RI/FS: USACE's Draft RI is expected in the fall.

OU3 RI/FS: Contracts has provided funding to HDR for Phase 1 of the OU3 RI effort. Phase 1 includes installation of vertical profile borings and two monitoring wells at three locations. SC is working with ORC to revise access letters. HDR is currently targeting the November timeframe for start of field work. SC will assist RPM with effort during her absence in October.

From: Rodrigues, Isabel
Sent: Tuesday, September 27, 2016 11:13 AM
To: Negrelli, Mike <Negrelli.Mike@epa.gov>; Chang, Young <Chang.Young@epa.gov>; Walters, Michael <Walters.Michael@epa.gov>; Sosa, Gloria <Sosa.Gloria@epa.gov>; Kondrk, Jaclyn <kondrk.jaclyn@epa.gov>; LaPoma, Jennifer <LaPoma.Jennifer@epa.gov>; Stein, Carol <Stein.Carol@epa.gov>; Battipaglia, Joseph <Battipaglia.Joseph@epa.gov>; Henry, Sherrel <Henry.Sherrel@epa.gov>
Subject: Weeklies

Weeklies are due today. I think Young is out, so just send them to me and I will take care of them this week. Thanks!!

Regards,

Isabel Rocha Fredricks
Remedial Project Manager
U.S. EPA
290 Broadway, 20th Floor
New York, NY 10007
Phone: 212-637-4248