

To: Henry, Sherrel[Henry.Sherrel@epa.gov]
From: LaPoma, Jennifer
Sent: Tue 9/20/2016 1:41:04 PM
Subject: RE: Section Weekly Report

New Cassel (Jennifer LaPoma): No change in status. OU1 RD: Revised AOC, Pre-Design Investigation Work Plan, and Statement of Work sent to PRPs on 8/10. PRPs provided responses on 9/14 about their willingness to proceed with negotiations. The Eastern Plume parties expressed willingness to sign an agreement. The Central Plume parties expressed willingness to sign an agreement with the inclusion of specific language to ease their concerns about EPA's review of the PDI Recommendations Report. The Western Plume parties expressed that their insurance will not likely not pay for any work. ORC has arranged for a group in EPA HQs to review their insurance claim. EPA HQ's review is expected to be completed by the end of September.

OU2 RI/FS: USACE's Draft RI is expected in the fall.

OU3 RI/FS: DESA has provided comments on the QAPP. HDR to submit revised QAPP by mid-July. RPM visited well locations 6/21 to observe proximity to schools. HDR is working with Contracts about staging work in fall due to funding concerns. Initially, approximately 1.3M in funds was targeted for mid-August to begin field work in the fall.

From: Henry, Sherrel

Sent: Tuesday, September 20, 2016 8:57 AM

To: Negrelli, Mike <Negrelli.Mike@epa.gov>; Rodrigues, Isabel <Rodrigues.Isabel@epa.gov>; Kondrk, Jaclyn <kondrk.jaclyn@epa.gov>; Walters, Michael <Walters.Michael@epa.gov>; Sosa, Gloria <Sosa.Gloria@epa.gov>; Chang, Young <Chang.Young@epa.gov>; LaPoma, Jennifer <LaPoma.Jennifer@epa.gov>; Battipaglia, Joseph <Battipaglia.Joseph@epa.gov>; Stein, Carol <Stein.Carol@epa.gov>

Subject: Section Weekly Report

Good morning all,

Please send me updates for your weekly report by noon today. Attached for your convenience is last week's weekly. Thanks!

Regards,

Sherrel