

To: Walters, Michael[Walters.Michael@epa.gov]
From: LaPoma, Jennifer
Sent: Tue 1/5/2016 3:42:32 PM
Subject: Weeklies - New Cassel write up

New Cassel (Jennifer LaPoma): ORC informed ERRD that State of New York et al v. Next Millennium Realty, LLC et al has been adjourned until February 29, 2016.

OU1 RD: ERRD and ORC project staff continue to meet to revise the OU1 SOW and UAO. The OU1 Pre-Design Investigation Work Plan will require additional modification, which will push back circulation to January - February 2016. Prior to circulation, RPM will organize meeting with Nicky DiForte and ORC management to walk through the revised PDI Work Plan prior to the work plan circulation.

OU2 RI/FS: On January 4th, USACE mobilized to site to start installation of an additional 4 to 5 vertical profile borings and monitoring wells to supplement the RI and aid in the development of their groundwater model. On an 11/25 call with NYSDEC, EPA, and USACE, the agencies discussed submission of interim figures in the spring of 2016 so that feedback could be provided before submission of the draft RI, which is scheduled to be submitted by September 2016.

OU3 RI/FS: HDR submitted the revised Work Plan for the fund-lead completion of the RI/FS. RPM LaPoma provided feedback to Contracts on the cost estimate and work plan on 11/24.