

**To:** Chang, Young[Chang.Young@epa.gov]  
**From:** LaPoma, Jennifer  
**Sent:** Tue 12/8/2015 4:48:48 PM  
**Subject:** RE: Weeklies please

Young, Here are my updates on New Cassel under "Other"

**New Cassel (Jennifer LaPoma):** ORC informed ERRD that State of New York et al v. Next Millennium Realty, LLC et al has been adjourned until January 4, 2016.

**OU1 RD:** ERRD and ORC project staff met December 7<sup>th</sup> to discuss revisions to the OU1 SOW and UAO. Revisions are expected to be incorporated by December 14<sup>th</sup>. Prior to circulation, RPM will organize meeting with Nicky DiForte and ORC management to walk through the revised PDI Work Plan prior to the work plan circulation.

**OU2 RI/FS:** On 11/25, EPA, NYSDEC, and USACE had a conference call to discuss USACE's work plan amendment #3 dated 11/17. USACE provided both agencies with clarifying answers. Work plan amendment 3 includes the installation of an additional 4 to 5 vertical profile borings and monitoring wells to supplement the RI and aid in development of their groundwater model. On the 11/25 call, the agencies discussed submission of interim figures in the spring of 2016 so that feedback could be provided before submission of the draft RI, which is scheduled to be submitted by September 2016.

**OU3 RI/FS:** In October, HDR submitted a draft Work Plan for the fund-lead completion of the RI/FS. RPM LaPoma provided feedback to Contracts on the cost estimate and work plan on 11/24.

---

**From:** Chang, Young  
**Sent:** Tuesday, December 08, 2015 10:13 AM  
**To:** R2 ERRD-NYRB-WNYRS <R2\_ERRDNYRBWNYRS@epa.gov>; Stein, Carol <Stein.Carol@epa.gov>  
**Subject:** Weeklies please

Good morning all. It's that time again.

Attached for your convenience is last week's section weekly.

Please send me your site updates by noon.

Thanks.

Young S. Chang  
Project Manager  
U.S. Environmental Protection Agency, Region 2  
290 Broadway, 20th Floor  
New York, NY 10007-1866  
(212) 637-4253 (voice)  
(212) 637-3966 (fax)