

**To:** Rodrigues, Isabel[Rodrigues.Isabel@epa.gov]  
**From:** LaPoma, Jennifer  
**Sent:** Mon 11/2/2015 9:52:28 PM  
**Subject:** RE: Weeklies

Isabel, Here are my updates on New Cassel:

**New Cassel (Jennifer LaPoma): No change in status.** ORC informed ERRD that State of New York et al v. Next Millennium Realty, LLC et al has been adjourned until January 4, 2016.

**OU1 RD:** RPM LaPoma met with Site Attorney Kivowitz on 10/29 to go over ORC's comments on the OU1 Pre-Design Investigation Work Plan (PDI Work Plan) and to discuss draft UAO and SOW. ORC has re-drafted the UAO and RPM to revise the existing SOW. ERRD to have SOW revised by 11/12, when Site Attorney will be back from leave. RPM meeting with ERT and technical staff the week of 11/9 to finalize details related to the sample locations for the PDI Work Plan. Thereafter, RPM will host a meeting with Nicky DiForte and ORC management to walk through the revised PDI Work Plan prior to the work plan circulation. Target date is before Thanksgiving.

**OU2 RI/FS:** RPM LaPoma and Section Chief Mannino spoke with USACE FUSRAP project manager Helen Edge and USACE Branch Chief Allen Roos to discuss completion of the OU1 RI/FS on 10/29. ERRD briefed ORC on discussion on 10/29. On 9/8, USACE informed RPM LaPoma efforts will be underway to gain access to properties for groundwater profiling and monitoring well locations to further define the western extent of the OU2 plume.

---

**From:** Rodrigues, Isabel  
**Sent:** Monday, November 02, 2015 4:12 PM  
**To:** Walters, Michael; Thantu, Lorenzo; Sosa, Gloria; Negrelli, Mike; Henry, Sherrel; Chang, Young; LaPoma, Jennifer; Stein, Carol  
**Subject:** Weeklies

Please send me your weekly updates by 11:00 AM tomorrow. Attached is last week's report.

Thanks!!

Regards,

*Isabel Rocha Fredricks*

Remedial Project Manager  
U.S. EPA  
290 Broadway, 20th Floor  
New York, NY 10007  
Phone: 212-637-4248