Western New York Remediation Section

Week ending October 16, 2015

New Cassel (Jennifer LaPoma): No change in status. ORC informed ERRD that State of New York et al v. Next Millennium Realty, LLC et al has been adjourned until January 4, 2016. ERRD is awaiting further details from ORC.	
OU1 RD: Revised draft OU1 pre-design investigation work plan was received Sept. 23 and is currently under review. Tentative completion date is late October. ERRD is meeting with ORC on 10/7 to discuss schedule.	