

Western New York Remediation Section
Oct 11, 2016

New Cassel (Jennifer LaPoma): OUI RD: Revised AOC, Pre-Design Investigation Work Plan, and Statement of Work sent to PRPs on 8/10. PRPs provided responses on 9/14 about their willingness to proceed with negotiations. The Eastern Plume parties expressed willingness to sign an agreement. The Central Plume parties expressed willingness to sign an agreement with the inclusion of specific language to ease their concerns about EPA's review of the PDI Recommendations Report. The Western Plume parties expressed that their insurance will not likely not pay for any work. ORC has arranged for a group in EPA HQs to review their insurance claim. ORC has scheduled follow up conversations over the next three weeks with Western Plume parties to discuss their claim with HQs. ORC and ERRD are scheduled to meet 10/6 to discuss follow up.

